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INTRODUCTION
In order to use the State Public Works Board's (SPWB) lease-revenue bond construction
financing program county projects are considered state projects and are subject to the same
oversight as other state capital outlay projects. This oversight is largely in place to ensure that
the project ultimately completed is the same project initially authorized.
The following guidelines are designed to provide a better understanding of the tasks necessary
for projects financed through the lease-revenue bond construction financing program to proceed
through the state capital outlay/SPWB process. The specific approvals the Board of State and
Community Corrections (BSCC) is required to seek on behalf of each county project from the
SPWB and/or Department of Finance (Finance) have been broken down by task. This process
has been outlined with the type of documents that will be required and a brief description of
each document, including samples of those documents.
This booklet is largely focused on the first step in the SPWB process of establishing the project's
scope, cost, and schedule at the SPWB. Prior to establishment of the project, the state will
review the county project in some detail to ensure the project is compatible with lease-revenue
financing. Subsequent steps in the state capital outlay process largely refine or build upon the
information developed at the initial stage.
Listed below are the tasks required to proceed with financing a design-bid-build project:








Establish Project Scope, Cost, and Schedule (SPWB Agenda Item)
Project Delivery and Construction Agreement (PDCA), and the BSCC Construction
Agreement are executed. (SPWB Agenda Item with Finance Action Authority)
o At this stage the certificate of Matching Funds is executed.
Approve Preliminary Plans (SPWB Agenda Item)
o This step is to ensure the scope of the project after design development is
consistent with the scope initially established.
Approve Resolution Authorizing Interim Financing and Consent to Ground Lease/Right
of Entry (SPWB Agenda Item)
o This resolution is required to allow BSCC and SPWB staff to request an interim
financing loan for the project.
o At this stage the legal metes and bounds of the project site are established and
leased to the state. Concurrently, the state provides the county the right to enter
the site to construct the facility. The Ground Lease is recorded to title and is the
foundation for the lease-revenue financing arrangement.
Approve Working Drawings (Finance action)
o This step ensures the final construction documents are consistent with the scope
approved when preliminary plans were approved.
Proceed to Bid (Finance action)
o This step is generally concurrent with the approval of working drawings. Any bid
alternates must be approved as well.
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Pooled Money Investment Board Loan Request (signed by BSCC and SPWB)
o The Pooled Money Investment Board (PMIB) is the primary source of interim
financing for lease-revenue financed projects.
Award Construction Contract (Finance action)
o Finance approves the award of the construction contract. If bids are received
greater than the pre-bid estimate, a further review of the Cash Match will be
necessary prior to approval to award. The SPWB may take an action to
recognize the as-bid cost of the project, but this SPWB action would occur after
the contract is awarded.

Listed below are the tasks required to proceed with financing a design-build project:










Establish Project Scope, Cost, and Schedule (SPWB Agenda Item)
Project Delivery and Construction Agreement (PDCA), and the BSCC Construction
Agreement are executed. (SPWB Agenda Item with Finance Action Authority)
o At this stage the certificate of Matching Funds is executed.
Approve Performance Criteria or Performance Criteria and Concept Drawings (SPWB
Agenda Item)
o This step is to ensure the performance criteria or performance criteria and
concept drawings for the project are consistent with the scope initially
established.
Approve Resolution Authorizing Interim Financing and Consent to Ground Lease/Right
of Entry (SPWB Agenda Item)
o This resolution is required to allow BSCC and SPWB staff to request an interim
financing loan for the project.
o At this stage the legal metes and bounds of the project site are established and
leased to the state. Concurrently, the state provides the county the right to enter
the site to construct the facility. The Ground Lease is recorded to title and is the
foundation for the lease-revenue financing arrangement.
Request for Proposal/Proceed to Bid (Finance action)
o This step generally occurs within a week or two of the approval of performance
criteria or performance criteria and concept drawings.
Pooled Money Investment Board Loan Request (signed by BSCC and SPWB)
o The Pooled Money Investment Board is the primary source of interim financing
for lease-revenue financed projects.
Award Design-Build Contract (Finance action)
o Finance approves the award of the design-build contract. If bids are received
greater than the pre-bid estimate, a further review of the Cash Match will be
necessary prior to approval to award. The SPWB may take an action to
recognize the as-bid cost of the project, but this. SPWB action would occur after
the contract is awarded.
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The first SPWB task/action is the Establishment of Project Scope, Cost, and Schedule. The
major milestones for Establishment of Project Scope, Cost, and Schedule are listed below:






Real Estate Due Diligence Memo from the Department of General Services (DGS) to
Finance
Review and approval of Cash and In-Kind Match
Development of SPWB Project Scope
Development of Project Cost Summary (3-page estimate)
Development of Project Schedule

Throughout this booklet reference is made to timeframes (e.g. 2 weeks) following a specific task
the state will perform. This is intended as a guide to let counties know that, at the point a
document is received by a specified state entity, performance of the task will take up to that
amount of time.
Counties should recognize that the SPWB process was created for the financing and control of
the state's capital outlay projects, and includes recognition of and reporting on a broad range of
project components and events. In no way does the SPWB process negate the requirements,
stipulations or commitments contained in the BSCC process from Request for Proposal (RFP)
through construction and operation of the facility. This includes the county's project proposal
upon which the BSCC Board granted a conditional award, BSCC's Title 15 regulations for the
construction award process, and any other regulatory, legal or guiding document provided by
the BSCC. This includes eligible versus ineligible project costs (for claiming state dollars and
documenting specified match) and the scope of work which was in the county's project proposal
to BSCC and which subsequently was the basis for the conditional award of state financing for
the construction of the facility.

Page 3
Lease-Revenue Bond
Construction Financing Program

Capital Outlay and State
Public Works Board Guidelines For
Design-Bid-Build and Design-Build Projects

REAL ESTATE
DUE DILIGENCE

BOARD OF STATE AND
COMMUNITY CORRECTIONS
FACILITIES STANDARDS AND OPERATIONS

REAL ESTATE DUE DILIGENCE
State conducted Real Estate Due Diligence is required for every state capital outlay project.
Because the county projects are financed as state capital outlay projects, they are subject to
this same requirement. This process is intended to ensure that the project site is free from
liens, encumbrances, or other rights that would interfere with the development or financing of
the project.
The BSCC will coordinate with each county the submission of the due diligence package for the
county parcel. Assistance can be provided by DGS at the request of the county.
The county is responsible for submitting 2 sets of Due Diligence documents in separate 3-ring
white binders with tabs separating each section according to the Due Diligence Package
Submission Checklist (Attachment 1). This information is submitted to:

Department of General Services
RESD/PSB/RPSS
707 3rd Street, 5th Floor
West Sacramento, CA 95605
Attn: Transaction Review Unit

After establishing the project through Customer Requests Upgraded Information Sharing
Environment (CRUISE), with a project specific approved Customer Account Number (CAN), and
subsequent assignment to DGS staff, the DGS will review the binders according to the Due
Diligence Package Submission Checklist provided to the county and will notify the county of any
deficiencies or missing information. At completion of review of the county's Due Diligence
Package, DGS will submit a summary of conditions to title memo to SPWB staff and the county
summarizing its findings and identifying any outstanding issues (approximately 6-8 weeks
following assignment). The DGS will directly bill the county for these services.

The DGS will attempt to clear minor property rights and other real estate Due Diligence issues
during its review process. Clearing substantial issues such as those requiring abandonment or
relocation of existing road/utility rights-of-way, recordation of correction deeds to perfect title,
establishment of the property's boundary line, quit claiming surface or mineral rights, quit
claiming interests held by outside parties, and condemnation actions is the county's
responsibility. The DGS is available on a fee for service basis to provide issue mitigation
support.
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Depending upon the nature of the issue, it may be possible under certain conditions, to proceed
with the project while mitigating an outstanding issue. This will be as directed by SPWB staff on
a case-by-case basis. However, all outstanding issues will need mitigation prior to the
submission of the Ground Lease for SPWB approval.
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COUNTY REAL ESTATE DUE DILIGENCE
PACKAGE SUBMISSION CHECKLIST
This checklist is intended for use as a guide when researching for and preparing real estate due
diligence review submission packages in support of the Board of State and Community Corrections
(BSCC) SB 1022 Request for Proposals (RFP), Construction of Adult Local Criminal Justice Facilities,
issued July 2013. (A separate and distinct checklist is to be used by counties that are seeking funding
preference under the real estate due diligence criterion for their proposal submittal. See the Real
Estate Due Diligence Preference Criterion checklist on the BSCC website.)
This checklist corresponds to the real estate due diligence review and the land-only appraisal review
components of the Real Estate Due Diligence review addressed within the RFP and required in order
for a county to be considered eligible to participate in the Adult Local Criminal Justice Facilities
Construction Financing Program. The real estate due diligence review and the land-only appraisal
review will be performed by the California Department of General Services (DGS) on behalf of the
State Public Works Board (SPWB).
Additional documentation, documentation updates, and assurances may be requested by the State in
support of its review requirements.

PACKAGE SUBMITTAL INSTRUCTIONS
Within 120-days of the BSCC conditional award, two (2) complete sets of documentation packaged in
3-ring binders are required for each proposed project submitted to DGS. Binder tabs should separate
each section according to the Package Submission Checklist. Completed packages should be mailed
to:
Department of General Services
RESD/PSB/RPSS
707 3rd Street, 5th Floor
West Sacramento, CA 95605
Attn: Transaction Review Unit
(916) 375-4010

INITIAL COUNTY PACKAGE SUBMISSION DOCUMENTS
Preliminary Report


Preliminary Report

Provide a preliminary report prepared by a title company authorized to issue title
insurance within the State of California. The preliminary report should be dated within
three (3) months of the RFP package submission.
The area covered by the preliminary report, i.e., its legal description, should be that of
the proposed project site. However, if the proposed project site is only a portion of a
greater county campus (i.e., the proposed project site is not an existing stand-alone
legal parcel fronting a public road and public utilities) then the area covered by the
preliminary report should be that of the greater county campus.
Additionally, if vehicular access and or all public utility access, to the proposed project
site or greater county campus, are not by way of direct frontage on a public road and or
public utility easement(s), then the area and interests covered by the preliminary report
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should also include any additional adjacent parcels and/or appurtenant easements that
facilitate the vehicular and or public utility access.
Fulfilling these requirements provides for a preliminary report covering the, “Greater
Parcel Area”.



Title Documents



Updated Preliminary Provision of preliminary report updates in support of the State’s review process may
Report Request(s)
be necessary (e.g., upon mitigation of an issue, to correct an error, etc.).

When ordering the preliminary report require the title company to provide copies of all
Greater Parcel Area vesting documents and vesting reference documents. They should
also provide copies of all preliminary report exceptions to coverage documents including
reference documents and maps of record.

The county is required to provide an updated preliminary report prior to the actual bond
sale. Timing for the update will be as directed by SPWB staff.

Appraisal of the Proposed Project Site


Appraisal Report

Provide an independent real estate appraisal identifying land-only value for the proposed
project site. The appraisal must be completed by an appraiser with a valid Certified
General License issued by the State of California Office of Real Estate Appraisers.
Submit a copy of the proposed project site appraisal prepared for the county’s RFP
response. If an independent real estate appraisal was not prepared for the county’s
RFP response, submit a new appraisal that provides an effective date of value for the
proposed project site that is within one year prior to, and including, October 24, 2013.
The appraisal will be reviewed by DGS and should conform to DGS Appraisal
Specifications (revised 01/01/2008). The DGS Appraisal Specifications are available online at http://www.dgs.ca.gov/resd/AboutUs/AppraisalReview.aspx.
A DGS approved appraisal is required to maintain eligibility in the Adult Local Criminal
Justice Facilities Construction Financing Program.

Records Search


Documents

Provide copies of all recorded or unrecorded vesting documents, mineral interests,
deeds, easements, quit claims, purchase contracts, real estate agreements, title
insurance policies, maps, legal descriptions, leases, memorandums of lease, lease
termination statements, contracts, Uniform Commercial Code filings, and other legal
documents affecting the Greater Parcel Area from sources such as:



The title company for documents filed with the County Recorder’s Office;



County files (search all potential areas where files may be stored such as
county facility headquarters, local jail facility offices, county archives,
pending/active/closed project files, etc.).

Additionally, provide copies of all Greater Parcel Area recorded documents found,
outside of and in addition to, those recorded documents provided by the title company
(e.g., these could be documents that were not identified by or are not considered as
exceptions to coverage by the title company).



Assessor’s Map

Provide copies of Greater Parcel Area Assessor’s Parcel Maps (these are typically
included with the preliminary report).
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Unrecorded Rights Certification Letters


Letters from County

Provide Unrecorded Rights Certification letters identifying the existence, or lack thereof,
of any and all unrecorded rights that potentially impact the Greater Parcel Area.
Two (2) Unrecorded Rights Certification letters are required for each Greater Parcel
Area. One (1) letter is to be prepared and signed by the local facility property manager
and one (1) letter is to be prepared and signed by the county property manager.
A site-inspection of the Greater Parcel Area must be personally performed by each
county staff member authorized to prepare and sign the certification letters.
When preparing the local facility and headquarters letters, if unrecorded rights are not
identified, state so. If unrecorded rights do exist, identify them and supply any
applicable documentation.
Some examples of “unrecorded rights” that encumber or may otherwise affect the
property interests of the Greater Parcel Area are: contracts, leases, licenses,
agreements, memorandums of understanding with public or private entities or persons
that affect the use and/or occupancy of the Greater Parcel Area. We are looking for any
potentially enforceable right another entity or person may claim allows them to use,
occupy, or cross the Greater Parcel Area.
Sometimes conditions exist in real property that one assumes are recorded legal uses,
i.e., roadways, irrigation/flood control facilities, ditches, encroachments, or utility lines.
However, a visually identified or known periodic use may not appear in the property’s
preliminary report. Compare your records and knowledge of site conditions with the
preliminary report and identify any conflicting property uses.

Title Exceptions Map


Map

The title exceptions map of the Greater Parcel Area shall reflect the following information
found in the preliminary report, discovered during the county’s unrecorded rights on-site
inspection, and real property encumbrances discovered during the county’s search of its
files:








Plot and label all Greater Parcel Area geographically locatable
exceptions reflected on the preliminary report, encumbrances
discovered during the on-site inspection, and real property
encumbrances discovered during the county’s search of its files;
Locate the proposed project site within the Greater Parcel Area;
Prepare on 8 ½” x 11” white bond;
Stamped by a Land Surveyor licensed in the State of California
and wet signed;
Electronic copy in .pdf format.

ADDITIONAL COUNTY DELIVERABLES AFTER THE DGS’s INITIAL REVIEW
Legal Descriptions and Plat Map


Additional
Deliverables

Upon completion of DGS’s initial review of recorded and unrecorded rights affecting the
Greater Parcel Area, the county will need to provide the deliverables described below.
To more efficiently manage project costs, it is recommended that counties coordinate
with BSCC and DGS staff prior to preparing or contracting for deliverables identified
within this section.
The legal description and accompanying legal description plat map (as described below)
of the proposed project site are intended to be utilized as exhibits within multiple leaserevenue bond documents and are subject to specific production standards. The final
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determination as to the sufficiency of the legal description and legal description plat map
will be made by SPWB staff.
The following general requirements apply to each legal description and legal description
plat map:



Submit one (1) electronic copy in .pdf format each individually for the legal
description, legal description plat map, and title exceptions map (as
described below);



Prepare on 8 ½” x 11” white bond;



Do not include company logos, title blocks, shrubbery, trees, contour
lines, or “Exhibit” labels on any of the documents;



Labeling format:







Legal Description

Legal description – labeled simply, “Legal Description”;
Legal description plat map – labeled simply, “Plat Map to
Accompany Legal Description”;

Provide wet signed and stamped documents for the legal description
(newly written legal descriptions for the proposed project site), and legal
description plat map.

Existing previously recorded legal descriptions of the proposed project site
may be utilized without being wet signed and stamped.
When developing a newly written legal description for a proposed project
site consider the following guidelines:














The property boundary being described should generally include
at least a 5-to-15 foot buffer between the actual facility being
constructed and other buildings on the site (not part of the
proposed project). This rule is unrelated to any building code
requirement. It is a general rule and may be altered given
particular site conditions and/or upon the direction of SPWB staff;
The basis of bearings shall be established along a record line or
between monuments of record either on or directly tied to the
property lines of the facility where the property being encumbered
is located;
Establish a legal reference point that can be identified, and label it
(ex. Point of Commencement (POC), Point of Beginning (POB),
or similar.);
Horizontal control shall be tied to the California Coordinate
System of 1983 (CCS83), unless, otherwise directed by the State.
In the event that CCS83 cannot be obtained, Consultant shall
request a waiver from the State in writing stating the reasons and
documenting a coordinate system that will be used;
Include any pertinent parcel information of record (ex: book and
page numbers, assessor parcel numbers, lot numbers, etc.) in
addition to the necessary information to get from the POC or POB
to the True Point of Beginning (TPOB);
The calls for bearing and distance necessary to go from TBOP
around the perimeter of the agreed property being encumbered
back to the TPOB;
The square footage and acreage of the property being
encumbered;
Typed on 8 ½” x 11” white bond;
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Stamped by a Land Surveyor licensed in the State of California
and wet signed;
Electronic copy in .pdf format;
Do not include company logos, title blocks, page numbers or
other labeling, including “Exhibit” references on the legal
description.

Legal Desc. Plat Map The legal description plat map of the proposed project site shall contain the
following information:












A vicinity map shall roughly locate the proposed project site
relative to the overall facility boundary of record, or recorded
roads;
Show relationship of the property being encumbered to adjacent
buildings and/or features;
Either be to scale, with scale stated, or have geometric
relationship to relationship above;
Outline the proposed project structure within the property being
encumbered;
Detail graphically the TPOB, and all bearings and calls around the
perimeter of the property being encumbered;
Detail graphically the POC (POB), and all bearings and calls from
it to the TPOB;
Prepare on 8 ½” x 11” white bond;
Stamped by a Land Surveyor licensed in the State of California
and wet signed;
Electronic copy in .pdf format;
Do not include company logos, title blocks, page numbers,
shrubbery, trees, contour lines or “Exhibit” labels on the plat
map. All type must be of a size and quality to be clearly
readable.

FUTURE COUNTY DELIVERABLES PRIOR TO THE BOND SALE
Update at Time of Bond Sale


Future Deliverables

Prior to the bond sale and generally on or around the time of completion of construction,
an update of the real estate due diligence review is required.
The update is necessary to identify and analyze newly disclosed Greater Parcel Area
burdens that impact the proposed project site. Confirmation that the project was built
within the property being encumbered is also obtained.
Timing for the update will be as directed by SPWB staff.
The following county deliverables are required at the time of the real estate due
diligence update:



An updated preliminary report covering the Greater Parcel Area. The
report should be prepared by the title company providing the original
preliminary report;



Updated Unrecorded Rights letters addressing any changes from the
letters originally submitted;



A letter certifying that the construction project was built within the proposed
(or final) project site. The letter should be signed by the county staff
responsible for project management.
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PACKAGE SUBMISSION NOTES AND RELATED REVIEW PROCESSES
Site Inspections by State
Site Visits

The State will conduct site inspections of the Greater Parcel Area prior to completion of
its real estate due diligence review. The site visits will be coordinated by BSCC staff.

Findings and Mitigation
Real Estate Due
Diligence Reports

The DGS will submit a written report to SPWB staff outlining all findings of the real
estate due diligence review and will identify any outstanding issues.
The report will include recommendations for the mitigation of any known condition on the
Greater Parcel Area that may affect the value, desirability or utility of the proposed
project site. Copies of the report will also be provided to BSCC, California Department
of Corrections and Rehabilitation (CDCR) and the county.
The DGS will submit a written report to SPWB staff of its analysis and conclusions of its
proposed project site land-only value appraisal review. Copies of the report will also be
provided to BSCC, CDCR, and the county.
The DGS will also submit the real estate due diligence review update summary report to
SPWB staff with copies going to BSCC, CDCR, and the county.

Issue Mitigation

The DGS will attempt to clear minor property rights and other real estate due diligence
issues during its review process. Clearing substantial issues such as those requiring
abandonment or relocation of existing road/utility rights-of-way, recordation of correction
deeds to perfect title, establishment of the property’s boundary lines, quit claiming
surface or mineral rights, quit claiming interests held by outside parties, and
condemnation actions is the county’s responsibility. The DGS is available on a fee for
service basis to provide issue mitigation support.
Depending upon the nature of the issue, it is possible under certain conditions, to
proceed with the project while mitigating an outstanding issue. This will be as directed
by SPWB staff on a case-by-case basis.
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REVIEW OF CASH AND IN-KIND MATCH
The matching funds are reviewed to determine that the county's contribution is compatible with
lease-revenue financing and reasonable for the work to be performed.
Cash Match Review

Both the BSCC Facilities Standards and Operations (FSO) Division and Department of Finance
will review the Cash Match information provided by the county to ensure that the source of
matching funds is compatible with lease-revenue bond financing (Attachment 2). The BSCC
FSO Division will review information and notify the county of any deficiencies (approximately
2 weeks). Once review has been completed, the BSCC FSO Division will present Finance with a
package that summarizes the findings, references source documents, and identifies any known
outstanding issues (approximately 1 week).
Finance will use this information to make a determination on whether the matching funds are
compatible with the lease-revenue bond financing program, engaging outside bond counsel as
appropriate. Finance will notify the BSCC FSO Division of any questions and/or deficiencies
(approximately 2 weeks). Once questions are answered and information is complete, Finance
will notify the BSCC FSO Division that matching funds are acceptable (approximately 2 weeks).
The BSCC FSO Division will notify county that Cash Match funds are compatible with leaserevenue funding. Additionally, this information will be used by the BSCC FSO Division to
develop language for the Certificate of Matching Funds (to be signed by county) and Exhibit E-1
of the PDCA. If the county changes its source or amount of Cash Match, or the project costs
increase, a review will need to be performed again and a new certificate executed. The Cash
Match information will be verified again at the time of the bond sale.
In-Kind Match Review

The BSCC FSO Division will review the county In-Kind Match as defined by the county's project
proposal to ensure that the costs are reasonable for the work to be performed and will then
notify the county of any questions and/or deficiencies (approximately 2 weeks). Review of the
costs related to land value will be evaluated with assistance of DGS staff, primarily using the
appraisal provided by the county during the Due Diligence review. For construction and design
related activities this will be reviewed by the BSCC FSO Division to ensure the costs for each
item are reasonable. BSCC FSO Division will send a memo to Finance which will summarize
each component of the In-Kind Match and the findings, and provide a copy of this memo to the
county (approximately 1 week). This information will be used by the BSCC FSO Division to
develop Exhibit E-2 of the PDCA. If the county changes the categories and/or amounts of InKind Match funding, this information must be submitted to BSCC FSO Division for review in the
manner specified herein. This information will be verified again at the time of the bond sale.
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Cash Match Fund Review checklist
This checklist is intended to aid in the initial review of match (cash) funds identified by a
county for a county project. BSCC will resolve information needs identified by this
checklist with the county and present DOF with a package that summarizes the findings,
references source documents, and identifies any known outstanding issues. DOF will
use this information to make a determination on whether the matching funds are
compatible with the lease revenue program, engaging outside bond counsel as
appropriate.
•

What is the project matching fund requirement?

•

Has the county identified a source for entire matching funds amount?

•

Has the county appropriated/reserved/set aside these funds? How?

•

What is the source of funds?

•

If special fund:
o Identify authority to use the funds for construction;
o Identify source of collection of funds (e.g., development impact fees, or
other type of special assessment);
o Obtain current fund condition statement, and fund balance forecast over
the project timeline.

•

If General Obligation Bond fund:
o Obtain the ballot measure, authorizing resolution/indenture, and Official
Statement;
o Identify how much of the GO Bond was identified for use in the bond
offering;
o Identify source of repayment.

•

If other type of debt:
o Identify type (e.g., Certificate of Participation financing);
o Identify legal authority relied upon to issue the debt;
o Obtain authorizing resolution/indenture, and Official Statement;
o Identify how repayment is secured;
o If secured by an asset or pool of assets, describe the assets and identify
whether all or part of jail project area is affected by or included in the
assets.

DEVELOPMENT OF
STATE PUBLIC WORKS BOARD
PROJECT SCOPE
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DEVELOPMENT OF SPWB PROJECT SCOPE
The SPWB project scope defines the project that is to be constructed and that will ultimately
secure the lease-revenue bonds. It is used in the PDCA, BSCC Construction Agreement and in
SPWB agenda items.
Lease-revenue bonds will be issued to provide the state financing for the construction of county
projects. A typical state project involves the state department leasing the site for a nominal fee
to the SPWB, or the SPWB may acquire the site directly. The state department will construct the
project as SPWB's agent. The SPWB holds title to the parcel and will lease the completed
facility to the state department for a rental fee equal to the amount needed to provide for the
debt service on the revenue bonds and associated administrative expenses. The lease term
cannot exceed the useful life of the capital asset and are typically 25 years or less.
A capital asset is a completed tangible physical property that has beneficial use and occupancy
with an "expected useful life of 10 to 15 years" (Government Code Section 16727) or for the life
of the bonds.
The county's project proposal submitted to the BSCC, describing the proposed project, was not
intended to fully describe the entire "capital asset" for lease-revenue bond purposes. The
development of the SPWB project scope will be more detailed but concise (see example below
of a "conceptual level" SPWB project scope).
For the SPWB's purposes, one to three paragraphs are generally sufficient to describe the
scope of the project.
The SPWB project scope describes the project to be constructed and why the project is
necessary. The SPWB project scope will include both the physical characteristics of the project
and the intended program use.
For design-build projects the performance criteria or performance criteria and concept drawings
are used to further refine the SPWB project scope in terms of the physical characteristics of the
project.
The SPWB project scope description should include as much detail as possible including items
such as total square footage, type of building, space usage (i.e. program space, treatment
space, office space, housing space, etc.), number of beds, and approximate number of staff.
The BSCC FSO Division will develop the initial SPWB project scope description based on the
scope of work defined in the county's project proposal submitted and approved by the BSCC
Board. The initial description will then be reviewed by the DGS and Finance for accuracy and
For design-bid-build projects the design development drawings (preliminary plans), and later
construction documents (working drawings), are used to refine the SPWB project scope in terms
of the physical characteristics of the project.
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sufficiency. The BSCC FSO Division will then send the scope to the county for review and
approval.

Once the SPWB project scope is finalized, the BSCC FSO Division will use the SPWB project
scope to create Exhibit A of the PDCA and develop the initial SPWB agenda item.
Example of a "conceptual level" SPWB project scope:
This project will design and construct renovations to and of existing county jail
located on county owned land. The expansion will provide approximately 42,600
square feet (sf) of additional new housing and support services space.
The new housing addition will be approximately 27,100 sf and will include a
celled housing pod with 32 double occupancy cells (approximately 64 beds) and
a housing pod with eight dormitories, each including five sets of double bunks
(approximately 80 beds), to house a total of approximately 144 inmates. Each
housing pod will also include a dayroom; program space for education, religious,
counseling, and recidivism reduction services; and an interview room.
This project will also include an approximately 12,200 sf, one-story Visitation
and Training building to be located adjacent to the existing facility. This building
will provide space for staff briefing and training, new locker rooms to
accommodate increased staff, staff support, facility support, and internal affairs.
In addition, this building will provide for public visiting and attorney interviews in
a new video visitation center. Moreover, public areas will be expanded to
accommodate the anticipated increase in visitors, including a complete entry
control package and locked storage for visitors.
A portion of the existing jail will also be renovated to expand, reconfigure, and
upgrade existing office, treatment, and program space, which will add
approximately 3,300 sf of new support services space. These renovations will
provide additional space for administrative and custody staff offices as well as
inmate property and clothing storage. The current infirmary will be relocated and
expanded. Program space will be added to accommodate additional medical,
dental and mental health services. The intake/release processing areas will
include holding cells, toilet facilities for staff and inmates, medical triage rooms,
processing area, administrative office area, and interview rooms. Modifications
will be made to the existing Control Room to monitor and operate the security
perimeter and housing pods.
The project will include, but not limited to: electrical, mechanical, and HVAC
systems; a building to contain chillers and boilers; and security and fire
protection systems. Limited site work will be included such as curbs, gutters and
parking areas.
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PROJECT COST SUMMARY (3-page estimate)
The project cost summary (3-page estimate) presents the cost of the project in a specified
format. The project cost is updated each time the project is brought to the SPWB or Finance for
an approval. The participating county is responsible for developing the 3-page .estimate in
coordination with BSCC to ensure it is consistent with the county's project proposal.
The 3-page estimate will be submitted to BSCC FSO Division for review. The county's current
project cost estimate that is used to create the 3-page estimate should also be forwarded to
BSCC FSO Division for review every time the 3-page estimate is updated.
Although the SPWB process requires the development of a 3-page estimate, this requirement
does not change the stipulations set forth in BSCC's Construction of Adult Local Criminal
Justice Facilities RFP and regulations pertaining to eligible vs. ineligible costs for purposes of
claiming state dollars or documenting Cash and In-Kind Match. If the county has any questions,
they should contact BSCC. The 3-page estimate will include all costs for the fully-scoped project
(as determined collaboratively with the state in the previous exercise) as defined by the project
legal description. Please note that the costs reflected on the 3-page estimate may differ from the
costs identified in the project proposal submitted to BSCC. The 3-page estimate costs will
correspond to the SPWB defined project scope.
Construction cost adjustments are used to indicate the potential impact of inflation upon project
costs from the date of the estimate until the construction period. More information regarding
these adjustments can be found in Budget Letter BL 10-15, dated July 12, 2010 (Attachment 3).
Instructions for construction cost adjustments are updated regularly, and the most recent budget
letter on this topic can be found at the following link:
http://www.dof.ca.gov/budgeting/budget_letters/
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ESCALATION OF CONSTRUCTION COSTS FOR STATE FUNDED
CAPITAL OUTLAY PROJECTS
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TO:

L

NUMBER:

BL 10-15

DATE ISSUED:

July 12, 2010

SUPERSEDES:

SAM SECTION 6818

BL 09-26

Agency Secretaries
Department Directors
Department Budget Officers
Department Accounting Officers
Department of Finance Budget Staff

FROM: DEPARTMENT OF FINANCE
Project Cost Estimates and CCCI Escalation Procedures
Consistent with BL 09-26, the Department of General Services (DGS) will continue to publish each month the
current California Construction Cost Index (CCCI) data at:
http://www.documents.dgs.ca.gov/resd/pmb/ccci/cccitable.pdf
Departments must apply the most recently published CCCI when preparing budget packages, preliminary
plans, working drawings, or any other required estimates for a given project. These costs shall represent the
estimated hard (direct) costs at the time each estimate is prepared. Older estimates may also be updated to
reflect actual changes in the CCCI since the previous estimate was prepared.
The CCCI update is calculated by subtracting the published CCCI at the time the last estimate was prepared
from the published CCCI at the time the estimate is updated, with the difference divided by the previous
CCCI. This calculation will yield a fraction that is then multiplied by the total hard costs to find the CCCI
adjustment. Any such CCCI adjustments shall be identified on the project estimate as a distinct line item,
immediately following the total direct costs. The CCCI adjusted total direct costs are hereinafter referred to
as the Total Current Costs.
Example: An estimate with direct costs of $10 million is completed in October 2009 at a CCCI of 5400.
The estimate was subsequently updated in May 2010 at a CCCI of 5292, a decrease of 108 points or
2.0 percent (0.02). Based on the new CCCI, the direct costs would be reduced by $200,000, for a revised
Total Current Costs of $9,800,000. This amount would then be escalated to the start and midpoint of
construction pursuant to the instructions below (See Attachment).
Note: Updating estimates for actual CCCI changes is only allowed if a new estimate is not available. The
above CCCI references are used for example only.
Escalation Procedures
For projects with an estimated contract award date before January 2012, the Total Current Costs for each
project shall be escalated on a monthly basis starting from the date the construction estimate was last
updated to the projected start and mid-point of construction at a rate of 0.25 percent. This escalation
represents a projected annual increase of approximately 3.0 percent and is intended to help offset
anticipated near-term CCCI increases.
STATE OF CALIFORNIA
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For projects with an estimated contract award date after December 2011, the Total Current Costs for each
project shall be escalated on a monthly basis starting from the date the construction estimate was last
updated to the projected start and midpoint of construction at a rate of 0.42 percent. This escalation
represents a projected annual increase of approximately 5.0 percent and is intended to help offset
anticipated longer-term CCCI increases.
Regardless of which escalation rate is used, the monthly escalation rate is not to be compounded monthly;
instead the escalation to the start of construction is to be calculated by multiplying the number of months
estimated between the date the estimate was last updated and the start of construction by the appropriate
escalation rate, as specified above. The escalation to the mid-point of construction is calculated in the same
manner by dividing the construction period (in months) by two and multiplying that number by the Total
Current Costs (not including the escalation to the start of construction).
Example: The same project used in the previous example, with Total Current Costs of $9,800,000 as of
May 2010, is projected to start construction in May 2012, a total of 24 months, and end construction in
May 2013, twelve-months later. Therefore, to calculate the escalation to the start of construction, the
Total Current Costs are multiplied by 24 (number of months to start of construction) and 0.0042 (the
escalation rate for projects starting construction after December 2011), for a total escalation to the start of
construction of $988,000.
The same process would then be used for calculating the escalation to the midpoint of construction.
Using the same project as an example, the Total Current Costs of $9,800,000 would be multiplied by 6
(number of months to the midpoint of construction) and by 0.0042, for an additional escalation of
$247,000,with the product from the escalation to the start of construction ($988,000) and escalation to the
mid-point of construction added to the Total Current Costs, for a Total Contracts amount of $11,035,000
(See Attachment).
Note: Departments are required to base their 2011-12 Capital Outlay Budget Change Proposals
(COBCPs) on the published CCCI as described above. Any COBCPs revised per this BL must be
submitted to Finance no later than September 1, 2010 (per BL 10-05). Any COBCPs submitted after this
deadline will generally not be accepted unless approved by the Department of Finance (Finance) prior to
this deadline.
Instructions for Projects Not Managed by DGS
The escalation procedures and reporting requirements for projects not managed by DGS are the same as
described above, except that alternative fiscal reporting documents may be used, which differ slightly from
those used by DGS. However, any alternative fiscal reporting documents must contain substantially the
same information as required for DGS managed projects and must be approved by Finance.
For any questions, contact your Capital Outlay budget analyst at (916) 445-9694.
/s/ Greg Rogers
Greg Rogers
Assistant Program Budget Manager
Attachment

BL 10-15 Attachment
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DEPARTMENT OF __________
PROJECT COST SUMMARY

PROJECT:
LOCATION:
DEPARTMENT:
DESIGN BY:
PROJECT MGR:
DELIVERY:

DOF Example Project
Sacramento
XYZ
PSB
BKD
Design/Bid/Build

PRELIMINARY EST.:
DATE ISSUED:
PREPARED BY:
PROJ. I.D.:
START OF CONSTR:
CONSTR. COMPLETE:

P9XYZ123AP
10/1/2009
JBE
30.20.050
May-12
May-13

DESCRIPTION
Example project: This project will construct new buildings A, B and C located on state-owned property
in Sacramento. In addition, scope includes demolish and remove existing buildings. Site work includes
ESTIMATE
SUMMARY
clearing, site engineering, grading, drainage,
paving, walkways,
curbs, all utilities including public water
and sewer connections, electrical, telephone, irrigation, lighting, fencing and landscaping.
0

$0

Site Work
Building A
Building B
Building C

$3,000,000
$5,000,000
$1,500,000
$500,000

0
0
0

$0
$0
$0

ESTIMATED TOTAL DIRECT COSTS AS OF :
Adjust CCCI From

5400

to

October-09

5292

($200,000)

ESTIMATED TOTAL CURRENT COSTS AS OF :
Escalation to Start of Const.
Escalation to Midpoint

24 Months @ .42%/mo.
6 Months @ .42%/mo.

May-10

$9,800,000
$988,000
$247,000

$11,035,000

ESTIMATED TOTAL CONTRACTS
Contingency At:

$10,000,000

5%

$552,000
$11,587,000

ESTIMATED TOTAL CONSTRUCTION COST
PAGE 1
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DEVELOPMENT OF PROJECT COST SUMMARY (3-page estimate)
Design-Bid-Build
The 3-page estimate for design-bid-build projects includes both the costs for the physical
construction of the project and the costs associated with the project design, construction
management and equipment. Project costs are broken out by project phase (study/acquisition,
preliminary plans/design development, working drawings/construction documents, and
construction) and by category. A sample 3-page estimate for a design-bid-build project is
attached (Attachment 4).
Page 1 - Project Cost Summary (design-bid-build)
The first page of the 3-page estimate includes project description (matching the SPWB project
scope), an estimated summary of labor and materials, and an estimated total cost of
construction with adjustments and contingency.



The contract cost is the estimated mean construction bid if the project was to be
released for bidding at the time the estimate is prepared. For state construction projects,
this is commonly referred to as the "state's estimate." The document is broken down by
major project components or by construction divisions.



California Construction Cost Index (CCCI): This calculation is only used if a new Project
Cost Summary is prepared at a stage of the project where a new construction cost
estimate is not available. For example, during the working drawings phase, a SPWB
action is prepared for approval of the Ground Lease. The Contract Cost will not have
changed since the estimate prepared at the completion of preliminary plans. The CCCI
from the date of the preliminary plan estimate to the current date is used to estimate the
impact of inflation.



Escalation to Start of Construction: This is calculated by determining the number of
months from the current estimate until the awarding of the construction contract. This
amount is multiplied by the per-month inflation factor identified in BL 10-15.



Escalation to Mid-Point: This is calculated by dividing the construction duration in
months by two, and then multiplying the quotient by the per-month inflation factor
identified in BL 10-15.



Contingency: This is a construction contingency and not a design contingency. The
BSCC's Construction of Adult Local Criminal Justice Facilities RFP states that
contingency can be up to a maximum of 10 percent of state funding applied to the
contract costs for the resolution of change orders derived from unknowns inherent in
every construction project. Contract costs and contingency are allocated in the
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construction phase of each project. Contingency can be used to cover all costs
associated with construction change orders.
Page 2 - Summary of Costs by Phase (design-bid-build)
The second page of the 3-page estimate includes project costs identified by project phase
(Study/acquisition, preliminary plans, working drawings and construction) and by category. The
various categories are defined below.

The architecture and engineering (A&E) services section includes costs for the following
components:
 A&E design costs associated with design development and documentation of preliminary
plans and working drawings, as well as construction support. Costs include all design
disciplines (architecture, civil, structural, mechanical and electrical engineering, and cost
estimating).
 Construction inspection and travel: Costs associated with construction supervision and
inspection, including travel time (but not travel expense).
 Construction guarantee inspection costs associated with post-construction warranty
review and inspection.
 Advertising, printing, and mailing costs associated with reproduction and distribution of
plans and specifications.
The other project costs section includes cost categories that may be unique to the project.
Examples of other project costs could include:
 Special consultants as determined by project requirements. Special consultants may
include hazardous materials abatement (survey, abatement documents and monitoring),
topographic survey, and/or soils reports.
 Materials testing, as determined by project requirements. This category includes all
testing for specification compliance during the construction phase of a project, including
soil compacting tests and concrete test cylinders.
 Project management for contract and in-house activities through each phase of the
project.
 Contract construction management includes funds to retain private construction
management firms or for in-house construction management personnel assigned to the
project.
 Site acquisition costs and fees associated with site acquisition and appraised land value
(In-Kind Match item). This line item is only used if land was purchased specifically for
this project.
 Agency retained items are items required for the project and provided by the county, not
included in the construction contract. This item may include materials and installation,
and services. Historically, this has included telecommunications, owner furnished
equipment, and utility costs during the construction of the project.
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DVBE Assessment: This line item will not pertain to the county, leave blank.
Plan Checking may include school checking, essential services checking, and/or
handicap checking.
Environmental documents include the cost for preparation of California Environmental
Quality Act (CEQA) documents and fees associated with any required mitigations or
permits.

Page 3 - Funding Data and Estimate Notes (design-bid-build)
The third page of the 3-page estimate includes funding information and estimate notes.



In the "Estimate Notes" •area include a break-down of agency retained items, such as
telecommunications, security, furniture, fixtures and equipment, etc.

The BSCC FSO Division will review the 3-page estimate developed by the county (as well as
the county's project cost estimate provided as back-up) and notify the county of any questions
and/or need for additional information (approximately 2 weeks). The county will provide a
revised 3-page estimate, if necessary. This 3-page estimate will be used by the BSCC FSO
Division to develop Exhibit A of the PDCA. Additionally, a 3-page estimate will need to be
updated at future stages of the project (i.e. preliminary plans, working drawings, award of
contract, etc.).
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COUNTY OF

PROJECT COST SUMMARY
PROJECT:
LOCATION:
DEPARTMENT:
DESIGN BY:
PROJECT MGR:
DELIVERY:

Example Design-Bid-Build Project

Name of PM

Design/Bid/Build

PRELIMINARY EST.:
DATE ISSUED:
PREPARED BY:
PROJ. I.D.:
START OF CONSTR:
CONSTR. COMPLETE:

5896/5896
2/21/2014
BPL
TBD
9/1/2014
8/31/2016

DESCRIPTION
This project will construct new buildings A, B,C and D located on county-owned property. In addition, scope
includes demolish and remove existing building. Site work includes clearing, site engineering, grading, drainage,
paving, walkways, curbs, all utilities including public water and sewer connections, electrical, telephone, irrigation,
lighting, fencing and landscaping.
ESTIMATE SUMMARY

Site Work
New Building A
New Building B
New Building C
New Building D

$3,500,000
$15,500,000
$9,500,000
$19,600,000
$22,200,000

ESTIMATED TOTAL DIRECT COSTS AS OF February 2014:
Adjust CCCI from 5896 to 5896

$70,300,000
$0

ESTIMATED TOTAL CURRENT COSTS AS OF February 2014:
Escalation to Start of Construction - 7 Months @ .42%/Mo.:
Escalation to Mid Point - 12 Months @ .42%/Mo.:

$70,300,000
$2,952,600
$4,428,900

ESTIMATED TOTAL CONTRACTS:
Contingency At: 10%
ESTIMATED TOTAL CONSTRUCTION COST:

$147,981,500
$14,798,150
$162,779,650
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SUMMARY OF COSTS BY PHASE
PROJECT: Example Design-Bid-Build Project
LOCATION:

PRELIMINARY EST: =G6
DATE ESTIMATED: 2/21/2014
CONSTRUCTION DURATION:
ESTIMATED CONTRACT:
CONSTRUCTION CONTINGENCY:
TOTAL:

CATEGORY
ARCHITECTURAL &
ENGINEERING SERVICES
A&E Design
Project Scheduling & Cost Analysis
Advertising, Printing & Mailing
Construction Guarantee Inspection
SUBTOTAL A&E SERVICES
OTHER PROJECT COSTS
Special Consultant (Soils/Survey)
Contract Insp/Materials Testing
County Insp. & Proj/Const Mgmt.
Contract Const. Mgmt.
Site Acquisition Cost & Fees
Agency Retained Items
3rd Party Peer Review
Utility Connection Fee
Environmental (Neg Dec)
Real Estate Due Diligence
Other Costs - (SFM)
Other Costs - (Transition Planning)
Other Costs SUBTOTAL OTHER PROJ COSTS

ACQUISITION PRELIMINARY
STUDY 00
PLANS 01

$2,500,000

24 Months
$147,981,500
$147,981,500
$14,798,150
$14,798,150
$162,779,650
$162,779,650

WORKING
CONSTRUCTION
DRAWINGS 02
3

$3,700,000

$2,300,000

$4,500
$0

$2,500,000

$3,704,500

$2,300,000

TOTAL

$8,500,000
$0
$4,500
$0
$8,504,500

$370,000
$16,000
$5,000

$10,000

$25,000
$1,800,000

$0

$621,000

$525,000

$9,769,000

$0
$0
$1,480,000
$4,210,000
$0
$2,900,000
$55,000
$44,000
$370,000
$16,000
$40,000
$1,800,000
$0
$10,915,000

TOTAL ESTIMATED PROJECT COST

$0

$3,121,000

$4,229,500

$174,848,650

$182,199,150

LESS FUNDS AUTHORIZED

$0

$3,121,000

$0

$0

$3,121,000

LESS FUNDS ALLOCATED
NOT AUTHORIZED

$0

$0

$0

$0

$0

CARRY OVER

$0

$0

$0

$0

$0

BALANCE OF FUNDS REQUIRED

$0

$0

$4,229,500

$174,848,650

$179,078,150

$230,000

$180,000
$280,000

$1,300,000
$3,700,000
$2,900,000

$55,000
$44,000
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FUNDING DATA & ESTIMATE NOTES
PROJECT: Example Design-Bid-Build Project
LOCATION:

PRELIMINARY EST: 5896/5896
DATE ESTIMATED: 2/21/2014

FUNDING DATA
Chapter / Item

Phase

Amount

Totals

Funds Authorized

Total Funds Authorized

$

-

Funds Allocated Not Authorized

Total Funds Allocated Not Authorizied

$

-

Total Funds Authorized and Allocated

$

-

ESTIMATE NOTES
1. Estimated costs in this estimate are indexed from the CCI Index as of the date of estimate preparation.
The project estimate is then escalated to the scheduled start of construction and then to an assumed construction
midpoint in accordance with Budget Letter BL 09-26.
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DEVELOPMENT OF PROJECT COST SUMMARY (3-page estimate)
Design-Build
The 3-page estimate for design-build projects includes both the costs for the physical
construction· of the project and the costs associated with the project design, construction
management and equipment. Project costs are broken out by project phase (study/acquisition,
performance criteria or performance criteria and concept drawings development, and· designbuild) and by category. A sample 3-page estimate for a design-build project is attached
(Attachment 5).
Page 1 - Project Cost Summary (design-build)
The first page of the 3-page estimate includes project description (matching the SPWB project
scope), an estimated summary of labor and materials, and an estimated total cost of the designbuild contract with adjustments and contingency.



The direct cost is the estimated mean construction bid if the project was to be released
for bidding at the time the estimate is prepared. For state construction projects, this is
commonly referred to as the "state's estimate." The document is broken down by major
project components or by construction divisions.



California Construction Cost Index (CCCI): This calculation is only used if a new Project
Cost Summary is prepared at a stage of the project where a new construction cost
estimate is not available. For example, during the development of performance criteria or
performance criteria and concept drawings, a SPWB action is prepared for approval of
the Ground Lease. The Contract Cost will not have changed since the estimate prepared
at establishment of scope, schedule and cost. However, the estimate is updated to
reflect the impact of inflation. The CCCI from the date of the project establishment to the
current date is used to estimate this impact.



Escalation to Start of Construction: This is calculated by determining the number of
months from the current estimate until the awarding of the design-build contract. This
amount is multiplied by the per-month inflation factor identified in BL 10-15.



Escalation to Mid-Point: This is calculated by dividing the design-build contract duration
in months by two, and then multiplying the quotient by the per-month inflation factor
identified in BL 10-15.

Indirect costs include the design portion of the design-build contract. For most state design-build
projects, this is approximately six percent of the construction costs.
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Contingency: This is a construction contingency and not a design contingency. The BSCC's
Construction of Adult Local Criminal Justice Facilities RFP states that contingency can be up to
a rnaximum of 10 percent of state/funding/applied to the contract costs for the resolution of
change orders derived from unknowns inherent in every construction project. Contract costs and
contingency are allocated in the construction phase of each project. Contingency can be used to
cover all costs associated with construction change orders.
Page 2 - Summary of Costs by Phase (design-build)
The second page of the 3-page estimate includes project costs identified by project phase
(study/acquisition, performance criteria or performance criteria and concept drawings, and
design-build) and by category. The various categories are defined below:

The architecture and engineering (A&E) services section includes costs for the following
components:
 A&E design costs associated with development of performance criteria or performance
criteria and concept drawings, documentation of the RFP, and construction support.
Costs include all design disciplines (architecture, civil, structural, mechanical and
electrical engineering, and cost estimating).
 Construction inspection and travel: Costs associated with construction supervision and
inspection, including travel time (but not travel expense).
 Construction guarantee inspection costs associated with post-construction warranty
review and inspection.
 Advertising, printing, and mailing costs associated with reproduction and distribution of
plans and specifications.
The other project costs section includes cost categories that may be unique to the project.
Examples of other project costs could include:
 Special consultants as determined by project requirements: Special consultants may
include hazardous materials abatement (survey, abatement documents and monitoring),
topographic survey, and/or soils reports.
 Materials testing, as determined by project requirements. This category includes all
testing for specification compliance during the construction phase of a project, including
soil compacting tests and concrete test cylinders.
 Project management for contract and in-house activities through each phase of the
project.
 Contract construction management includes funds to retain private construction
management firms or for in-house construction management personnel assigned to the
project.
 Site acquisition costs and fees' associated with site acquisition and appraised value (InKind Match item). This line item is only used if land was purchased specifically for this
project.
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Agency retained items are items required for the project and provided by the county, not
included in the construction contract. This item may include materials and installation
and services. Historically, this has included telecommunications, owner furnished
equipment, and utility costs during the construction of the project.
DVBE Assessment: This line item will not pertain to the county, leave blank.
Plan checking may include school checking, essential services checking, and/or
handicap checking.
Environmental documents include the cost for preparation of CEQA documents and fees
associated with any required mitigation or permits.

Page 3 - Funding Data and Estimate Notes (design-build)
The third page of the 3-page estimate includes funding information and estimate notes.



In the "Estimate Notes" area include a break-down of agency retained items, such as
telecommunications, security, furniture, fixtures and equipment, etc.

The BSCC FSO Division will review the 3-page estimate developed by the county (as well as
the county's project cost estimate provided as back-up) and notify the county of any questions
and/or need for additional information (approximately 2 weeks). The county will provide a
revised 3-page estimate, if necessary. This 3-page estimate will be used by the BSCC FSO
Division to develop Exhibit A of the PDCA. Additionally, a 3-page estimate will need to be
updated at future stages of the project (e.g. approval of performance criteria or performance
criteria and concept drawings, contract award, etc.).
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COUNTY OF

PROJECT COST SUMMARY

PROJECT:
LOCATION:
DEPARTMENT:
DESIGN BY:
PROJECT MGR:
DELIVERY:

Example Design-Build Project

Name of PM

Design/Build

PRELIMINARY EST.:
DATE ISSUED:
PREPARED BY:
PROJ. I.D.;
START OF CONSTR:
CONSTR. COMPLETE:

5896/5896
2/21/2014
BPL
TBD
7/15/2014
7/14/2016

DESCRIPTION
This project will construct new buildings A, B,C and D located on county-owned property. In addition, scope
includes demolish and remove existing building. Site work includes clearing, site engineering, grading,
drainage, paving, walkways, curbs, all utilities including public water and sewer connections, electrical,
telephone, irrigation, lighting, fencing and landscaping.

ESTIMATE SUMMARY

Site Work
New Building A
New Building B
New Building C
New Building D

$3,210,000
$12,150,000
$8,750,000
$9,500,000
$15,500,000

ESTIMATED TOTAL CURRENT COSTS ON February 2014:
Adjust CCCI from 5896 to5896

$49,110,000
$0

ESTIMATED TOTAL CURRENT COSTS AS OF February 2014:
Escalation to Start of Construction - 5 Months @ .42%/Mo.:
Escalation to Mid Point - 12 Months @ .42%/Mo.:

$49,110,000
$1,031,310
$2,475,144

ESTIMATED TOTAL CONTRACT:
Architectual & Engineering Fees @ 6%
Contingency At: 10%
ESTIMATED TOTAL CONSTRUCTION COST:

$101,726,454
$6,103,587
$10,172,645
$118,002,687
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SUMMARY OF COSTS BY PHASE
PROJECT: Example Design-Build Project
LOCATION:

PRELIMINARY EST: 5896/5896
DATE ESTIMATED: 2/21/2014
CONSTRUCTION DURATION:
ESTIMATED CONTRACT:
CONSTRUCTION CONTINGENCY:
TOTAL:

CATEGORY
ARCHITECTURAL &
ENGINEERING SERVICES
A&E Design
Project Scheduling & Cost Analysis
Advertising, Printing & Mailing
Construction Guarantee Inspection
SUBTOTAL A&E SERVICES

ACQUISITION
STUDY 00

$0

Performance
Criteria 01

$101,726,454
$10,172,645
$111,899,099
WD/C DB
03

24 Months
$101,726,454
$10,172,645
$111,899,099
TOTAL

$2,630,000

$1,753,000

$2,630,000

$1,753,000

$4,383,000
$0
$0
$0
$4,383,000

OTHER PROJECT COSTS
Special Consultant (Soils/Survey)
Contract Insp/Materials Testing
County Insp. & Proj/Const Mgmt.
Contract Const. Mgmt.
Site Acquisition Cost & Fees
Agency Retained Items
3rd Party Peer Review
Utility Connection Fee
Environmental (Neg Dec)
Real Estate Due Diligence
Other Costs - (SFM)
Other Costs - (Transition Planning)
Other Costs SUBTOTAL OTHER PROJ COSTS

$0

$772,000

$9,404,000

$0
$974,000
$1,230,000
$3,896,000
$0
$2,200,000
$30,000
$25,000
$465,000
$16,000
$40,000
$1,300,000
$0
$10,176,000

TOTAL ESTIMATED PROJECT COST

$0

$3,402,000

$123,056,099

$126,458,099

$3,402,000

$20,000,000

$23,402,000

$246,000

$974,000
$984,000
$3,896,000
$2,200,000

$30,000
$25,000
$465,000
$16,000
$15,000

LESS FUNDS AUTHORIZED

$25,000
$1,300,000

LESS FUNDS ALLOCATED,
NOT AUTHORIZED

$0

$0

CARRY OVER

$0

$0

$0

$0

BALANCE OF FUNDS REQUIRED

$0

$0

$103,056,099

$103,056,099

$0
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FUNDING DATA & ESTIMATE NOTES
PROJECT:Example Design-Build Project
LOCATION:

PRELIMINARY EST: 5896/5896
DATE ESTIMATED: 2/21/2014

FUNDING DATA
Chapter / Item

Phase

Amount

Totals

Funds Authorized

Total Funds Authorized

$

-

Funds Allocated Not Authorized

Total Funds Allocated Not Authorized

$

-

Total Funds Authorized and Allocated

$

-

ESTIMATE NOTES
1. Estimated costs in this estimate are indexed from the CCI Index as of the date of estimate preparation.
The project estimate is then escalated to the scheduled start of construction and then to an assumed construction
midpoint in accordance with Budget Letter BL 09-26.

DEVELOPMENT OF
PROJECT MILESTONE SCHEDULE

BOARD OF STATE AND
COMMUNITY CORRECTIONS
FACILITIES STANDARDS AND OPERATIONS

DEVELOPMENT OF PROJECT MILESTONE SCHEDULE
The project schedule is presented each time the project goes to the SPWB. The dates of the
major milestones are presented (i.e. expected date of preliminary plan approval, completion of
working drawings and completion of construction).
To develop this information, the BSCC FSO Division will review the project schedule information
provided by the county and will notify the county of any questions and/or additional information
required (approximately 2 weeks). The dates needed are listed below:
Design-Bid-Build


Complete preliminary plans and submit to BSCC



Completion date of CEQA



Complete working drawings and submit to BSCC



Proceed to bid date



Bids due to county



Construction Contract award date (Board of Supervisors)



Notice to proceed



Construction completion date



Occupancy

Design-Build


Completion date of CEQA



Complete performance criteria or performance criteria and concept drawings and submit to
BSCC



Complete Request for Proposals (RFP) and Submit to BSCC



Date for issuance of RFP



Proposals due to county



Design-build contract award date (Board of Supervisors)



Notice to proceed



Construction completion date



Occupancy
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STATE PUBLIC WORKS BOARD
AGENDA ITEMS

BOARD OF STATE AND
COMMUNITY CORRECTIONS
FACILITIES STANDARDS AND OPERATIONS

STATE PUBLIC WORKS BOARD AGENDA ITEMS
On behalf of each county project, the BSCC acts as the requestor of any required SPWB action.
The BSCC FSO Division will prepare a SPWB agenda item for each action that is presented to
the SPWB. The agenda item describes the action to be taken and supporting information, as
well as general information about the project’s scope, cost, and schedule.
The following items are required to be submitted to the BSCC FSO Division to prepare the
various SPWB and/or Finance actions. These tasks have been broken out for design-bid-build
and design-build projects below.
BSCC FSO Division will prepare the SPWB agenda item and forward to Finance. SPWB
agenda items are generally due to Finance approximately 5-6 weeks prior to the scheduled
SPWB Meeting (the SPWB Meeting Calendar can be found at the following Iink:
http://www.spwb.ca.gov/). As indicated on that calendar, BSCC must submit the agenda item to
Finance during the first week of the prior month to the SPWB meeting. Therefore, the county
must submit requested information to the BSCC FSO Division no later than the 15th of each
month. For example, in order to make the December SPWB meeting, the county needs to
provide the BSCC FSO Division information by October 15 so the agenda item can prepared
and submitted to Finance by the first week of November.

Design-Bid-Build Tasks
Task 1a
SPWB Agenda Item to Establish Project Scope, Cost, and Schedule

SPWB Project
Scope
Project Schedule

Detailed
Cost Estimate
CEQA
Real Estate
Due Diligence

One to three paragraphs describing the project. See section on
SPWB project scope for more information.
Schedule for each phase of the project (acquisition completion,
preliminary plans, working drawings, and construction). See section
on Project Schedule for more information.
See section on Project Cost Summary (3-page estimate) for more by
Phase information.
Statement that describes the current status of CEQA and status of
any litigation regarding CEQA
Due Diligence approval letter from DGS.
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Task 1b
SPWB Agenda to execute PDCA

PDCA

The county signs PDCA, Certificate of Matching Funds and related
exhibits. Additionally, the BSCC agreement must be signed prior to
the PDCA being signed by Finance and presented to the SPWB.

Task 2
SPWB Agenda to Approve Preliminary Plans and Proceed to Working Drawings

SPWB Project
Scope
Project Schedule
Detailed Cost
Estimate by Phase
Preliminary Plan
Estimate
CEQA
Preliminary Plans

Confirm project is within the established scope.
Updated project schedule.
Updated project cost summary. A narrative justification is needed for
any changes in the established project cost
Detailed construction cost estimate (Attachment 6).
Documentation that CEQA is completed.
1 set of preliminary plans.

Task 3
SPWB Agenda Item to Approve Resolution Authorizing Interim Financing and Consent to
Ground Lease/Right of Entry

SPWB Project
Scope
Project Schedule
Detailed Cost
Estimate by Phase
Consent to Ground
Lease/Right of Entry

Confirm project is within the established scope.
Updated project schedule.
Updated project cost summary. A narrative justification is needed for
any changes in the established project cost
The county signs Ground Lease/Right of Entry/Easement
Agreement.

A meeting with Finance, SPWB Counsel, BSCC, DGS, and the county will be scheduled to
discuss legal descriptions and exhibit sketches for both the county project site, and the
Easement Agreement for access, utilities, and repairs, prior to finalizing the Consent to Ground
Lease/Right of Entry Agreements.
Task 4
Pooled Money Investment Board (PMIB) Loan Request

Cash Flow

Twelve month cash flow projection for state financing. This is needed
when a PMIB loan request is being submitted. See attached sample
(Attachment 7).
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Task 5
Finance Action to Approve Working Drawings and Proceed to Bid

Scope of Bid Package
Working Drawing
Estimate Reconciliation
Project Milestone
Schedule
Scope
Project Schedule
Detailed Cost Estimate
by Phase
Working Drawings and
Specifications

Description of the work to be performed.
Reconciliation of changes from preliminary plan estimate See
attached sample (Attachment 8).

Confirm project is within the established scope.
Updated project schedule.
Updated project cost summary. A narrative justification is needed
for any changes in the established project cost
1 set of working drawings and specifications.

BSCC will certify that the County has satisfied all of the requirements set forth in statute for the
financing of the county project. This certification, along with all other applicable information
listed above, must be submitted by BSCC to Finance either prior to or within 7-10 days after the
PMIB Loan Request.
Task 6
Finance Action to Award Construction Contract (Bids within Construction Contract Authority)

Detailed Cost by Phase
Bid Tabulations

Project Schedule
Board of Supervisors
Approval

Updated project cost summary. Including the contract award
amount
List of Contract Bidders. This includes bidder's name and address;
bid amount; small business preference (if required by the county);
bidder's security information. See attached sample (Attachment 9).
If construction contract is not awarded to the lowest bidder,
the county must identify the statute that provides authority to
award the contract to another bidder.
Updated project schedule.
If Board of Supervisors approval is required to award the
construction contract, then the county shall provide documentation
of Board approval.

Please note that if construction bids come in higher than estimated and the project costs
increase, a review of the county's cash match will need to be performed again and a new
certificate executed prior to the approval to award the construction contract.
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Design-Build Tasks
Task 1a
SPWB Agenda Item to Establish Project Scope, Cost, and Schedule

SPWB Project
Scope
Project Schedule

Detailed
Cost Estimate
CEQA
Real Estate
Due Diligence

One to three paragraphs describing the project. See section on
SPWB project scope for more information.
Schedule for each phase of the project (acquisition completion,
preliminary plans, working drawings, and construction). See section
on Project Schedule for more information.
See section on Project Cost Summary (3-page estimate) for more by
Phase information.
Statement that describes the current status of CEQA and status of
any litigation regarding CEQA
Due Diligence approval letter from DGS.

Task 1b
SPWB Agenda to execute PDCA

PDCA

The county signs PDCA, Certificate of Matching Funds and related
exhibits. Additionally, the BSCC agreement must be signed prior to
the PDCA being signed by Finance and presented to the SPWB.

Task 2
SPWB Agenda to Approve Performance Criteria or Performance Criteria and Concept
Drawings

SPWB Project Scope
Project Schedule
Detailed Cost
Estimate by Phase
Preliminary Estimate
CEQA
Performance Criteria/
Concept Drawings

Confirm project is within the established scope.
Updated project schedule.
Updated project cost summary. A narrative justification is needed
for any changes in the established project cost
Detailed construction cost estimate (Attachment 6).
Documentation that CEQA is completed.
1 set of performance criteria or performance criteria and concept
drawings

Page 38
Lease-Revenue Bond
Construction Financing Program

Capital Outlay and State
Public Works Board Guidelines For
Design-Bid-Build and Design-Build Projects

BOARD OF STATE AND
COMMUNITY CORRECTIONS
FACILITIES STANDARDS AND OPERATIONS

Task 3
SPWB Agenda Item to Approve Resolution Authorizing Interim Financing and Consent to
Ground Lease/Right of Entry

SPWB Project
Scope
Project Schedule
Detailed Cost
Estimate by Phase
Consent to Ground
Lease/Right of Entry

Confirm project is within the established scope.
Updated project schedule.
Updated project cost summary. A narrative justification is needed for
any changes in the established project cost
The county signs Ground Lease/Right of Entry/Easement
Agreement.

A meeting with Finance, SPWB Counsel, BSCC, DGS, and the county will be scheduled to
discuss legal descriptions and exhibit sketches for both the county project site, and the
Easement Agreement for access, utilities, and repairs, prior to finalizing the Consent to Ground
Lease/Right of Entry Agreements.
Task 4
Pooled Money Investment Board (PMIB) Loan Request

Cash Flow

Twelve month cash flow projection for state financing. This is needed
when a PMIB loan request is being submitted. See attached sample
(Attachment 7).

Task 5
Finance Action to Approve Request for Proposals

Scope of Request for
Proposals
Project Milestone
Schedule
Scope
Project Schedule
Detailed Cost Estimate
by Phase
Request for Proposals

Description of the work to be performed.

Confirm project is within the established scope.
Updated project schedule.
Updated project cost summary. A narrative justification is needed
for any changes in the established project cost
1 set of Request for Proposal Documents.

BSCC will certify that the County has satisfied all of the requirements set forth in statute for the
financing of the county project. This certification, along with all other applicable information
listed above, must be submitted by BSCC to Finance either prior to or within 7-10 days after the
PMIB Loan Request.

Page 39
Lease-Revenue Bond
Construction Financing Program

Capital Outlay and State
Public Works Board Guidelines For
Design-Bid-Build and Design-Build Projects

BOARD OF STATE AND
COMMUNITY CORRECTIONS
FACILITIES STANDARDS AND OPERATIONS

Task 6
Finance Action to Award Design-Build Contract (Bids within Design-Build Contract Authority)

Detailed Cost by Phase
RFP Results

Project Schedule
Board of Supervisors
Approval

Updated project cost summary. Including the design-build award
amount
List of Proposers. This includes the proposed contractor to whom
the award will be made, along with a written decision supporting
the proposed contract award and stating the basis of the award. In
addition, the list should include the county’s second and third
ranked design-build entity.
Updated project schedule.
If Board of Supervisors approval is required to award the designbuild contract, then the county shall provide documentation of
Board approval.

Please note that if the project costs increase, a review of the county's cash match will need to
be performed again and a new certificate executed prior to the approval to award the design build contract.
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Title: Schematic Design Budget Estimate

Trade/
CSI
2
3
4
5
6
7
8
9
10
11
12
13
14
21
22
23
25
26
27
28
31
32
33

Description

Base Cost

Existing Conditions
Concrete
Masonry
Metals
Wood, Plastics & Composites
Thermal & Moisture Protection
Openings
Finishes
Specialties
Equipment
Furnishings
Special Construction
Conveying Systems
Fire Suppression
Plumbing
HVAC
Integrated Automation
Electrical
Communications
Electronic Safety and Security
Earthwork
Exterior Improvements
Utilites
Subtotal
General Contractor Job Overhead
General Contractor Markup

8.00%
4.00%

$52,000
$1,797,350
$1,138,500
$1,440,860
$246,646
$463,294
$687,120
$1,167,207
$171,938
$64,650
$231,100
$4,975,455
$75,000
$357,250
$872,635
$1,376,375
$217,246
$1,814,163
$800,550
$175,175
$246,768
$865,101
$233,600
$19,469,981
$1,557,598
$841,103

General Contractor Bond

2.25%

$492,045

12.00%
0.00%

$2,683,287
$0

Design Contingency & DB Construction Contin
Market Factor

$25,044,014

Construction Cost -- December 2012
Escalation to July 2014
Escalation to Mid Point

7.98%
2.94%

$1,999,000
$795,000

Total Construction Cost
$27,838,014
Building Gross Area
66,845 sf
Site Area
102,420 sf
Start of Construction: 7/9/2014, Construction Duration: 14 Months
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Title:

TRADE
02 41 00
02 41 00
02 80 00
02 08 20
31 20 00
33 46 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 30 00
03 40 00
03 40 00
03 40 00
03 40 00
03 40 00
03 40 00
04 20 00
04 20 00
04 20 00
04 20 00
04 20 00
05 12 00
05 12 00
05 12 00
05 12 00
05 12 00
05 12 00
05 12 00
05 12 00
05 12 00

Schematic Design Budget Estimate -- Building

DESCRIPTION

QTY

DEMOLITION
ASBESTOS CONSULTANT
FACILITY REMEDIATION
ASBESTOS ABATEMENT
STRUCTURAL EARTHWORK
FOUNDATION DRAINAGE SYSTEMS
FOUNDATION CONCRETE
Concrete Foundation Exterior Walls

66,845
66,845
66,845
66,845
66,845

UNIT
GSF
GSF
GSF
GSF
GSF

806 lf

FOUNDATION CONCRETE
SLAB ON GRADE CONCRETE
Slab on Grade Concrete w/ interior foundations
Add for Thickened Slab and Imbeds
SLAB ON GRADE CONCRETE
CONCRETE EXTERIOR WALLS
Concrete Exterior Wall, Tilt Up
CONCRETE EXTERIOR WALLS
CONCRETE INTERIOR WALLS
MISC. CONCRETE
TOPPING CONCRETE - FLOORS
Concrete floor, structural, formed
Concrete over metal deck, floor
TOPPING CONCRETE - FLOORS
TOPPING CONCRETE - ROOFS
Concrete over metal deck, roof
TOPPING CONCRETE - ROOFS
PRECAST FLOOR PLANKS / BEAMS
PRECAST COLUMNS
PRECAST ROOF PLANKS / BEAMS
PRECAST CONCRETE - EXT. WALLS
PRECAST CONCRETE - INT. WALLS
PRECAST CONCRETE - MISC.
MASONRY - EXT. WALLS
MASONRY - INT. WALLS
CMU Interior walls

66,845 GSF
27,000 sf
27,000 sf
FLSF
22,580 sf
WLSF
WLSF
66,845 GSF
9,435 sf
13,520
SF
27,000 sf
SF
SF
SF
SF
WLSF
WLSF
66,845 GSF
WLSF
30,360 sf

MASONRY - INT. WALLS
STRUCTURAL STEEL - NON GRADE FLOORS
Structural Steel Beams, floor
STRUCTURAL STEEL - NON GRADE FLOORS
STRUCTURAL STEEL - COLUMNS
Struct. Steel, Col.
STRUCTURAL STEEL - COLUMNS
STRUCTURAL STEEL - ROOF
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WLSF
13,520 sf
LBS
50,050 sf
LBS

UNIT

TOTAL

COST

COST - SUB

$0.00
$0.00
$0.00
$0.00
$0.00

$0
$0
$0
$0
$0

$140.00
$0.00
$1.69

$112,840
$0
$112,840

$24.00
$3.00

$648,000
$81,000

$10.91

$729,000

$14.00

$316,120

$4.73
$0.00
$0.00

$316,120
$0
$0

$42.00
$6.00

$396,270
$81,120

$7.14

$477,390

$6.00
$0.00
$2.42
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$162,000
$0
$162,000
$0
$0
$0
$0
$0
$0
$0

$37.50
$0.00
$17.03

$1,138,500
$0
$1,138,500

$18.00
$0.00
$3.64

$243,360
$0
$243,360

$6.00
$0.00
$4.49

$300,300
$0
$300,300
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Schematic Design Budget Estimate -- Building

TRADE
05 12 00
05 12 00
05 12 00
05 21 00
05 21 00
05 21 00
05 21 00
05 21 00
05 30 00
05 30 00
05 30 00
05 30 00
05 30 00
05 30 00
05 30 00
05 30 00
05 50 00
05 50 00
05 50 00
05 50 00
05 50 00
05 50 00
05 50 00
05 51 00
05 51 00
05 51 00
05 51 00
06 10 00
06 10 00
06 10 00
06 10 00
06 10 00
06 10 00
06 10 00
06 10 00
06 20 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 41 00
06 42 00
07 10 00

DESCRIPTION

QTY

Structural Steel Beams

UNIT

27,000 sf

STRUCTURAL STEEL - ROOF
STEEL JOISTS - NON GRADE FLOORS
Steel Joists between stelel beams, Floor
STEEL JOISTS - NON GRADE FLOORS
STEEL JOISTS - ROOF
METAL DECK - FLOORS
Metal Deck floor

$169,000
$0
$169,000
$0

SF

$5.50
$0.00
$1.11

$74,360
$0
$74,360

SF

$5.00
$0.00
$2.02

$135,000
$0
$135,000

$150.00
$125.00
$80.00
$15.00

$4,950
$11,250
$16,640
$3,000

$0.54

$35,840

$22,000.00
$0.00
$1.97

$132,000
$0
$132,000

$0.35
$0.00
$0.35
$0.00
$0.00
$0.00
$0.00
$0.00

$23,396
$0
$23,396
$0
$0
$0
$0
$0

$250.00
$0.00
$275.00
$250.00
$360.00
$400.00
$1,750.00
$4,500.00
$7,500.00
$0.00
$3.34
$0.00
$0.00

$36,500
$59,075
$15,125
$32,000
$48,600
$3,200
$12,250
$9,000
$7,500
$0
$223,250
$0
$0

13,520 sf

27,000

MISC. METALS

COST - SUB

$12.50
$0.00
$2.53
$0.00

LBS

33
90
208
200

COST

$351,000
$0
$351,000

13,520

METAL DECK - ROOF
MISC. METALS
Fence enclosure, 12'
Metal wall, Central Guard
Guard Rail
Allowance for structural upgrade at file room for rolling file syste

TOTAL

$13.00
$0.00
$5.25

LBS
LBS

METAL DECK - FLOORS
METAL DECK - ROOF
Metal Deck Roof

UNIT

lf
lf
lf
sf
GSF

STEEL STAIRS
Stairs, metal pan filled

6 flt

STEEL STAIRS
ROUGH CARPENTRY NON GRADE FLOORS
Rough carpentry allowance
ROUGH CARPENTRY NON GRADE FLOORS
ROUGH CARPENTRY ROOF
ROUGH CARPENTRY EXT. WALLS
ROUGH CARPENTRY INT. WALLS
ROUGH CARPENTRY MISCELLANEOUS
FINISH CARPENTRY
CASEWORK
Work Counter
Cabinetry, Lower
Cabinetry, Upper
Storage Shelving
Lockers, full height
Locker room bench
Allowance for various casework (nurse station, control room, et
Allowance for mailroom cubby, armory shelves
Allowance for book shelves in Inmate Program
CASEWORK
WOOD PANELING
EXTERIOR WALL MEMBRANE

FLT
66,845 sf
FLSF
RFSF
WLSF
WLSF
GSF
GSF
146
139
55
128
135
8
7
2
1

lf
lf
lf
lf
ea
ea
ls
ls
ls
GSF
SF
SF
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Schematic Design Budget Estimate -- Building

TRADE
07 10 00
07 21 00
07 21 00
07 21 00
07 21 00
07 21 00
07 22 00
07 22 00
07 22 00
07 22 00
07 21 00
07 21 00
07 24 00
07 81 00
07 81 00
07 81 00
07 81 00
07 81 00
07 81 00
07 81 23
07 84 00
07 31 00
07 32 00
07 42 00
07 50 00
07 50 00
07 50 00
07 50 00
07 60 00
07 60 00
07 60 00
07 60 00
07 41 00
07 41 00
07 72 00
07 72 00
07 92 00
07 92 00
07 92 00
07 92 00
08 12 00
08 12 00
08 12 00
08 12 00
08 12 00
08 12 00
08 12 00
08 12 00
08 12 00
08 12 00

DESCRIPTION

QTY

EXTERIOR DECK MEMBRANE
INSULATION EXTERIOR WALLS
Insulation, Batt, 6" furred walls
Insulation, Batt, 4" interior walls
INSULATION EXTERIOR WALLS
INSULATION ROOFS
Insulation, Rigid, 3"

UNIT
SF

$27,096
$23,160
$0
$50,256

$4.00
$0.00
$1.62
$0.00
$0.00
$0.00

$108,000
$0
$108,000
$0
$0
$0

$2.25
$0.00
$1.68
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$112,613
$0
$112,613
$0
$0
$0
$0
$0
$0
$0

$5.50
$0.00
$2.22

$148,500
$0
$148,500

$0.70
$0.00
$0.28
$0.00
$0.00
$0.00
$0.00

$18,900
$0
$18,900
$0
$0
$0
$0

$0.50
$0.00
$0.37

$25,025
$0
$25,025

SF

$65.00
$0.00
$0.70

$46,800
$0
$46,800

sf
sf
sf
ea

$55.00
$95.00
$70.00
$3,500.00

$8,250
$42,750
$38,220
$10,500

RFSF
SF
GSF
SF
50,050 sf

27,000 sf

SHEET METAL - ROOF ASSOCIATED
METAL ROOFING
NATURAL ROOF COVERINGS
ROOF ACCESSORIES
ROOF PAVERS
SEALANTS
Sealants and caulk

RFSF
27,000 sf
GSF
RFSF
RFSF
RFSF
RFSF
50,050 sf

SEALANTS

GSF

HM WINDOW FRAMES - EXTERIOR
Windows, Exterior Admin area, 30 ea
HM WINDOW FRAMES - EXTERIOR
HM WINDOW FRAMES - INTERIOR
Windows, Interior, standard
Windows, Interior, secure
Windows, Relites
Window Pass-Thru, secure

Page 4

720 sf

150
450
546
3

COST - SUB

$1.20
$1.00
$0.00
$0.75

22,580 sf
23,160 sf

SF
SF
SF
SF
SF
SF
SF
SF

MEMBRANE ROOFING
SHEET METAL - ROOF ASSOCIATED
Sheet Metal

COST

$0

27,000 sf

FIRE PROOFING -NON GRADE FLOORS
FIRE PROOFING -COLUMNS
FIRE PROOFING -ROOFS
INTUMESCENT FIRE PROOFING
FIRESTOPPING
SHINGLE ROOFING
TILE ROOFING
WALL PANELS
MEMBRANE ROOFING
Single Ply Membrane

TOTAL

$0.00

SF

INSULATION ROOFS
INSULATION INTERIOR WALLS
INSULATION MISCELLANEOUS
EXTERIOR INSULATION & FINISH SYSTEM
FIRE PROOFING -NON GRADE FLOORS
Fireproofing, Steel Structures

UNIT
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Title:

TRADE
08 12 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 10 00
08 34 53
08 10 00
08 34 53
08 34 53
08 33 00
08 60 00
08 60 00
08 60 00
08 60 00
07 72 00
08 51 13
08 41 13
00 88 00
08 80 00
08 51 13
08 41 13
08 90 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 20 00
09 30 00
09 30 00
09 30 00
09 30 00

Schematic Design Budget Estimate -- Building

DESCRIPTION

QTY

HM WINDOW FRAMES - INTERIOR
HM/WD DOORS / FRAMES / HRDWR - EXT
Door, Exterior w/Hrdwr
Door, Exterior w/Hrdwr @ Future Expansion
Rolling door at Commissary
HM/WD DOORS / FRAMES / HRDWR - EXT
HM/WD DOORS / FRAMES / HRDWR - INT
Door, Chase
Door, Standard
Add for lead lined door
HM/WD DOORS / FRAMES / HRDWR - INT
SECURITY DOORS / FRAMES / HRDWR
Door, Interior, Secure
SECURITY DOORS / FRAMES / HRDWR
ROLL-UP DOORS
ROOF WINDOWS AND SKYLIGHTS
Skylights, secure
Skylights, standard
ROOF WINDOWS AND SKYLIGHTS
ALUMINUM WINDOWS - INTERIOR
ALUMINUM DOORS - INTERIOR
GLASS & GLAZING - EXTERIOR
GLASS & GLAZING - INTERIOR
ALUMINUM WINDOWS - EXTERIOR
ALUMINUM DOORS - EXTERIOR
LOUVERS AND VENTS
MTL STUDS / DRYWALL - EXTERIOR WALL
Furred wall exterior, 6" stud
MTL STUDS / DRYWALL - EXTERIOR WALL
MTL STUDS / DRYWALL - INTERIOR WALL
Stud wall, with GWB ea side
Add for Lead lined wall

UNIT

COST

COST - SUB

$1.49

$99,720

13 ea
2 ea
1 ea

$3,250.00
$3,250.00
$15,000.00

$42,250
$6,500
$15,000

$0.95

$63,750

$2,700.00
$2,850.00
$1,200.00

$16,200
$287,850
$1,200

$4.57

$305,250

$4,200.00
$0.00
$2.14
$0.00

$142,800
$0
$142,800
$0

$80.00
$50.00
$0.00
$0.43
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$19,200
$9,600
$0
$28,800
$0
$0
$0
$0
$0
$0
$0

$9.50
$0.00
$3.21

$214,510
$0
$214,510

$12.50
$12.00
$0.00
$4.38
$0.42

$289,500
$3,072
$0
$292,572
$27,912

$0.00
$0.00
$0.00
$0.00
$0.00

$0
$0
$0
$0
$0

$15.00
$0.00
$0.39

$26,325
$0
$26,325

LFS
6 ea
101 ea
1 ea
LFS
34 ea
DRS
DRS
240 sf
192 sf
RFSF
SF
SF
SF
SF
SF
SF
DRS
22,580 sf
SF
23,160 sf
256 sf
SF
SF

MTL STUDS / DRYWALL - MISCELLANEOUS
PLASTER - EXTERIOR WALLS
PLASTER - INTERIOR WALLS
PLASTER - CEILINGS
TILE & STONE FLOORS
Ceramic Tile Floor

GSF
SF
SF
SF
1,755 sf
FLSF

Page 5

TOTAL

SF

MTL STUDS / DRYWALL - INTERIOR WALL
MTL FRAMING / DRYWALL - CEILINGS
MTL STUDS / DRYWALL - MISCELLANEOUS

TILE & STONE FLOORS

UNIT
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Title:

Schematic Design Budget Estimate -- Building

TRADE
09 30 00
09 30 00
09 30 00
09 30 00
09 66 00
09 51 00
09 51 00
09 51 00
09 51 00
09 83 00
09 83 00
09 83 00
09 83 00
09 64 00
09 65 00
09 65 00
09 65 00
09 65 00
09 65 00
09 68 00
09 68 00
09 68 00
09 68 00
09 62 00
09 69 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 90 00
09 70 00
09 97 00
09 97 00
09 97 00
09 97 00
09 97 00
09 97 00
09 97 00
09 97 00
10 10 00
10 10 00
10 10 00

DESCRIPTION

QTY

UNIT

UNIT

TOTAL

COST

COST - SUB

TILE & STONE WALLS
Ceramic Tile Wall

3,956 sf

TILE & STONE WALLS
TERRAZZO
ACOUSTICAL CEILING
ACT

WLSF
SF
24,600 sf

ACOUSTICAL CEILING
ACOUSTICAL WALL PANELS
Acoustic panels glued on walls
ACOUSTICAL WALL PANELS
WOOD FLOORING
RESILIENT FLOORING
VCT
Rubber flooring at fitness rm

SF
1,152 sf
SF
SF
18,000 sf
410 sf

RESILIENT FLOORING

SF

$12.00
$0.00
$0.71
$0.00

$47,472
$0
$47,472
$0

$5.50
$0.00
$2.02

$135,300
$0
$135,300

$7.50
$0.00
$0.13
$0.00

$8,640
$0
$8,640
$0

$3.00
$12.00
$0.00
$0.88

$54,000
$4,920
$0
$58,920

$4.50
$0.00
$0.74
$0.00
$0.00

$49,500
$0
$49,500
$0
$0

$1.50
$0.00
$0.53

$35,250
$0
$35,250

$125.00
$1.50
$12.00
$45.00
$1.50
$1.00
$0.00
$2.82
$0.00

$19,250
$91,500
$2,496
$3,960
$2,700
$68,900
$0
$188,806
$0

$4.50
$2.00
$0.00
$1.23
$0.00
$0.00
$0.00

$72,000
$10,000
$0
$82,000
$0
$0
$0

$0.75
$0.00

$37,538
$0

CARPET
Carpet

11,000 sf

CARPET
SPECIAL FLOORING
ACCESS FLOORING
PAINT - EXTERIOR
Paint Exterior

YDS
SF
SF
23,500 sf

PAINT - EXTERIOR

GSF
PAINT - INTERIOR

Door and Frame
CMU Paint
Guardrail
Window Frame
GWB ceiling
GWB wall

154
61,000
208
88
1,800
68,900

PAINT - INTERIOR
WALL COVERING
MISC FLOOR FINISHES
Concrete stain
Sealed Concrete

ea
sf
lf
ea
sf
sf
GSF
SF

16,000 sf
5,000 sf

MISC FLOOR FINISHES
MISC CEILING FINISHES
MISC WALL FINISHES
MISC FINISHES
INFORMATION SPECIALTIES
Signage

Page 6

SF
SF
SF
SF
50,050 sf
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TRADE
10 10 00
10 20 00
10 20 00
10 20 00
10 20 00
10 20 00
10 20 00
10 20 00
10 20 00
10 20 00
10 20 00
10 50 00
10 70 00
11 50 00
11 65 00
11 65 00
11 65 00
11 65 00
11 19 00
11 19 00
11 19 00
11 19 00
11 19 00
11 19 00
11 19 00
11 19 00
11 70 00
11 70 00
11 70 00
11 70 00
11 70 00
11 70 00
12 40 00
12 40 00
12 40 00
12 40 00
12 40 00
12 21 00
12 21 00
12 21 00
12 21 00
12 21 00
12 21 00
13 30 00
13 30 00
13 30 00
13 30 00
13 30 00
14 20 22
14 20 22

Schematic Design Budget Estimate -- Building

DESCRIPTION

QTY

INFORMATION SPECIALTIES
INTERIOR SPECIALTIES
Restroom Parttions, secure area, low height
Restroom Parttions, Admin area & locker rooms
Restroom Specialties.
Under counter refrigerator
Commercial grade washers & dryers
Allowance for roller type filing system in file room
Loading dock lift & bumper
INTERIOR SPECIALTIES
STORAGE SPECIALTIES
EXTERIOR SPECIALTIES
EDUCATIONAL AND SCIENTIFIC EQUIPMENT
ATHLETIC AND RECREATIONAL EQUIPMENT
Allowance including program / teaching kitchen
ATHLETIC AND RECREATIONAL EQUIPMENT
DETENTION EQUIPMENT
SS Table and stool - FF & E
Safety pads at Safety cells (wall & floor) and Sober cells (floor o
Safety pads at doors
Body Scanner - FF & E
Gun safe & security upgrade at CERT room
DETENTION EQUIPMENT
FOOD SERVICE & MISC. EQUIPMENT
Residential Stove, Microwave, ice machin & garbage disposal Same for Teaching Kitchen

FOOD SERVICE & MISC. EQUIPMENT
FURNISHINGS AND ACCESSORIES
Inmate Bench
Video visiting pedestals
FURNISHINGS AND ACCESSORIES
WINDOW TREATMENTS
Blinds - FF & E
Allowance for Dark-out blinds in Training / Briefing - FF & E
WINDOW TREATMENTS
MULTIPLE SEATING
SPECIAL STRUCTURES
Add for new housing units
Add for visiting & printing

UNIT

COST

COST - SUB

$0.56

$37,538

ea
ea
ea
ea
ea
ls
ls

$750.00
$450.00
$800.00
$400.00
$2,750.00
$50,000.00
$17,500.00
$0.00
$2.01
$0.00
$0.00
$0.00

$24,750
$4,950
$13,600
$1,600
$22,000
$50,000
$17,500
$0
$134,400
$0
$0
$0

$40,000.00
$0.00
$0.60

$40,000
$0
$40,000

$0.00
$15.00
$435.00
$0.00
$10,000.00
$0.00
$0.29

$0
$7,410
$1,740
$0
$10,000
$0
$19,150

$2,750.00
$2,750.00
$0.00

$2,750
$2,750
$0

SF

$0.08

$5,500

57 lf
32 ea

$300.00
$750.00
$0.00
$0.61

$17,100
$24,000
$0
$41,100

$0.00
$0.00
$0.00
$0.00
$0.00

$0
$0
$0
$0
$0

$338.25
$257.07
$0.00
$74.43

$2,741,516
$2,233,938
$0
$4,975,455

$75,000.00

$75,000

33
11
17
4
8
1
1

SF
SF
SF
SF
1 ls
SF
0
494
4
0
1

ea
ea
LS
LS
SF

1 ls
1 ls

GSF
0 sf
0 sf

8,105 sf
8,690 sf
66,845 GSF
1 ea

Page 7

TOTAL

SF

SF
SF

SPECIAL STRUCTURES
ELEVATORS
ELEVATOR Two Stop

UNIT
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TRADE
14 20 22
14 20 22
14 20 22
14 20 22
21 10 00
21 10 00
21 10 00
21 10 00
21 20 00
21 20 00
21 20 00
21 10 00
02 41 00
22 10 00
22 30 00
22 40 00
22 40 00
22 40 00
22 40 00
22 40 00
22 40 00
22 60 00
22 70 00
22 70 00
22 70 00
22 70 00
02 41 00
01 55 00
01 55 00
01 55 00
01 55 00
23 30 00
23 20 00
22 10 00
23 70 00
23 80 00
23 09 00
23 08 00
25 00 00
25 00 00
25 00 00
25 00 00
02 41 00
26 32 00
26 32 00
26 32 00
26 32 00
26 00 00
26 00 00
26 00 00

Schematic Design Budget Estimate -- Building

DESCRIPTION

QTY

ELEVATORS
WATER-BASED FIRE SUPPRESSION SYSTEMS
Sprinklers

UNIT

STOP
50,050 sf

WATER-BASED FIRE SUPPRESSION SYSTEMS
FIRE-EXTINGUISHING SYSTEMS
Fire Extingquishers

66,845 GSF

FIRE-EXTINGUISHING SYSTEMS
ASBESTOS CONSULTANT
PLUMBING PIPING AND PUMPS
PLUMBING EQUIPMENT
PLUMBING FIXTURES
Plumbing Fixtures, piping - Complete
Add for Combo units
Allowance for R.I. at lanudry/kitchen/solar Water Heater/ Misc.

66,845 GSF
66,845 GSF
SF
GSF

PLUMBING FIXTURES
GAS AND VACUUM SYSTEMS
PLUMBING - ROOF DRAINAGE
Roof Drainage

FIXT
66,845 GSF

PLUMBING - ROOF DRAINAGE
HVAC - DEMOLITION
HVAC
HVAC System.

12 ea

171 ea
11 ea
1 ls

27,000 sf
DRAIN
66,845 GSF
50,050 sf

HVAC
HVAC - AIR DISTRIBUTION
HVAC - PIPING AND PUMPS
HVAC - GAS PIPING
HVAC - CENTRAL PLANT EQUIPMENT
DECENTRALIZED HVAC EQUIPMENT
HVAC - CONTROLS
HVAC -BALANCING AND COMMISION
INTEGRATED AUTOMATION
Allowance

50,050 GSF
LBS
LF
LF
CFM
GSF
GSF
GSF
66,845

INTEGRATED AUTOMATION
ELECTRICAL - DEMOLITION
EMERGENCY GENERATOR
Emergency Generator, allow

GSF
GSF
1 ls

EMERGENCY GENERATOR
MAIN SWITCHGEAR
BUILDING DISTRIBUTION EQUIPMENT
BUILDING POWER FEEDERS

KW
AMPS
AMPS
LF

Page 8

UNIT

TOTAL

COST

COST - SUB

$0.00
$0.00

$0
$0

$1.12

$75,000

$7.00
$0.00
$5.24

$350,350
$0
$350,350

$575.00
$0.00
$0.10
$0.00
$0.00
$0.00

$6,900
$0
$6,900
$0
$0
$0

$3,985.00
$2,700.00
$40,000.00

$681,435
$29,700
$40,000

$11.24
$0.00

$751,135
$0

$4.50
$0.00
$1.82
$0.00

$121,500
$0
$121,500
$0

$27.50
$0.00
$20.59
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,376,375
$0
$1,376,375
$0
$0
$0
$0
$0
$0
$0

$3.25
$0.00
$3.25
$0.00

$217,246
$0
$217,246
$0

$50,000.00
$0.00
$0.75
$0.00
$0.00
$0.00

$50,000
$0
$50,000
$0
$0
$0
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TRADE
26 50 00
26 50 00
26 50 00
26 50 00
26 00 00
26 00 00
26 00 00
26 00 00
26 00 00
27 30 00
27 00 00
27 20 00
27 40 00
27 00 00
27 00 00
27 00 00

Schematic Design Budget Estimate -- Building

DESCRIPTION

QTY

LIGHTING & LIGHTING DISTRIBUTION
Lighting & lighting distribution
LIGHTING & LIGHTING DISTRIBUTION
POWER DISTRIBUTION / RECEPTACLES
Power and Distribution

POWER DISTRIBUTION / RECEPTACLES
MISC. ELECTRICAL
VOICE COMMUNICATIONS
CLOCK & BELL SYSTEM
DATA
AUDIO-VIDEO COMMUNICATIONS
MISC. LOW VOLTAGE SYSTEMS
Low Voltage & allowance for R.I. of video visiting
Video visiting equipment - allowance
WIFI RI, card readers at selected doors, PA system at selcted
27 00 00 area, white board and AV system in inmate program &
training/briefing
27 00 00 AV systems RI, WIFI RI
27 00 00
28 30 00 MISC. LOW VOLTAGE SYSTEMS
28 00 00
ELECTRONIC SAFETY AND SECURITY
28 00 00 NIC
28 00 00
28 00 00 ELECTRONIC SAFETY AND SECURITY
28 30 00
FIRE ALARM SYSTEM
28 30 00 FIRE ALARM SYSTEM
28 30 00
28 30 00 FIRE ALARM SYSTEM
Grand
Total
Subtotal subcontractor cost

UNIT

50,050 sf

UNIT

TOTAL

COST

COST - SUB

$18.00
$0.00
$13.48

$900,900
$0
$900,900

$15.25
$0.00
$11.42
$0.00
$0.00
$0.00
$0.00
$0.00

$763,263
$0
$763,263
$0
$0
$0
$0
$0

50,050 sf
1 ls

$7.85
$250,000.00

$392,893
$250,000

50,050 sf

$3.15

$157,658

$0.00

$0

$11.98

$800,550

$0.00
$0.00
$0.00

$0
$0
$0

$3.50
$0.00
$2.62

$175,175
$0
$175,175

$266.03

$17,782,512

FIXT
50,050 sf
OPNG
GSF
OPNG
OPNG
OPNG
OPNG

66,845 GSF
0 sf
DEVICE
50,050 sf
66,845 GSF

General contractor job overhead
General contractor markup

8.00%
4.00%

$21.28
$11.49

$1,422,601
$768,205

General contractor bond

2.25%

$6.72

$449,400

12.00%
0.00%

$36.66
$0.00

$2,450,726
$0

$342.19

$22,873,444

Design Contingency & DB Construction Contingency
Market Factor
Current Construction Cost

Page 9
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TRADE
2
3
4
5
6
7
8
9
10
11
12
13
14
21
22
23
25
26
27
28
31
32
33
34

Schematic Design Budget Estimate -- Building

DESCRIPTION

QTY

Existing Conditions
Concrete
Masonry
Metals
Wood, Plastics & Composites
Thermal & Moisture Protection
Openings
Finishes
Specialties
Equipment
Furnishings
Special Construction
Conveying Systems
Fire Suppression
Plumbing
HVAC
Integrated Automation
Electrical
Communications
Electronic Safety and Security
Earthwork
Exterior Improvements
Utilites
Transportation
Subtotal

UNIT

UNIT

TOTAL

COST

COST - SUB

$0.00
$26.89
$17.03
$21.56
$3.69
$6.93
$10.28
$17.46
$2.57
$0.97
$0.61
$74.43
$1.12
$5.34
$13.05
$20.59
$3.25
$25.64
$11.98
$2.62
$0.00
$0.00
$0.00
$0.00
$266.03

$0
$1,797,350
$1,138,500
$1,440,860
$246,646
$463,294
$687,120
$1,167,207
$171,938
$64,650
$41,100
$4,975,455
$75,000
$357,250
$872,635
$1,376,375
$217,246
$1,714,163
$800,550
$175,175
$0
$0
$0
$0
$17,782,512

General Contractor Job Overhead
General Contractor Markup

8.0%
4.0%

$21.28
$11.49

$1,422,601
$768,205

General Contractor Bond

2.3%

$6.72

$449,400

12.0%
0.0%

$36.66
$0.00

$2,450,726
$0

$342.19

$22,873,444

Design Contingency & DB Construction Contingency
Market Factor
Current Construction Cost
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Schematic Design Budget Estimate -- Site

TRADE
02 41 00
02 41 00
02 41 00
02 41 00
02 60 00
02 60 00
02 60 00
02 60 00
02 70 00
31 00 00
31 00 00
31 00 00
31 00 00
31 60 00
32 12 00
32 12 00
32 12 00
32 12 00
32 12 00
32 13 00
32 13 00
32 13 00
32 13 00
32 13 00
32 14 00
32 16 00
32 16 00
32 16 00
32 16 00
32 16 00
32 30 00
32 30 00
32 30 00
32 30 00
32 30 00
32 30 00
32 30 00
32 30 00
32 20 00
32 20 00
32 20 00
32 20 00
32 80 00
32 31 00
32 31 00
32 31 00
32 31 00
32 31 00
32 31 00
32 31 00

DESCRIPTION

QTY

UNIT

UNIT

TOTAL

COST

COST - SUB

DEMOLITION
Remove structure

3,000 sf

DEMOLITION
CONTAMINATED SITE MATERIAL REMOVAL
Allowance to remove (E) oil seperator & minimal soil around
CONTAMINATED SITE MATERIAL REMOVAL
FACILITY REMEDIATION
EARTHWORK
Prep Area for New Work, Pad
EARTHWORK
SPECIAL FOUNDATIONS
ASPHALT PAVING
Paving, 3" AC over 6" AB - see concrete
Striping

$9.00

$27,000

$0.40

$27,000

$25,000.00

$25,000

$0.37
$0.00

$25,000
$0

$4.00

$246,768

$3.69
$0.00

$246,768
$0

$0.00
$2,000.00

$0
$2,000

$0.03

$2,000

$6.00
$12.00

$15,000
$120,000

SF
SF

$2.02
$0.00

$135,000
$0

365 LF
1 LS

$25.00
$2,500.00

$9,125
$2,500

LF

$0.17

$11,625

sf
lf
lf
ea
ea

$26.00
$80.00
$32.00
$14,350.00
$3,500.00

$78,000
$24,000
$9,600
$28,700
$7,000

SF

$2.20

$147,300

$17.50

$560,676

SF
SF

$8.39
$0.00

$560,676
$0

lf
lf
ea
ea

$0.00
$250.00
$0.00
$1,500.00
$0.00

$0
$7,000
$0
$1,500
$0

SF
1 ls
SF
SF
61,692 sf
SF
CY
0 sf
1 ls

ASPHALT PAVING

SF

CONCRETE PAVING
Sidewalk and exit pads. (allow)
Concrete paving over AB - sally poet

2,500 sf
10,000 sf

CONCRETE PAVING
BRICK PAVERS - EXTERIOR
CONCRETE CURBS AND GUTTERS
Concrete Curbs & Gutters alongSperber Rd
Add for traffic control
CONCRETE CURBS AND GUTTERS
CONCRETE RAMPS AND RETAINING WALLS
CMU wall at sallyport - 10' H & pilasters
Footing for CMU wall
Add for cap on CMU wall + rasor ribbon & connection
Hydraulic metal auto gate, secure
Sdolid metal man gate - secure
CONCRETE RAMPS AND RETAINING WALLS
MISC. SITE PAVING SYSTEMS
Allowance for new site including all utilities
MISC. SITE PAVING SYSTEMS
IRRIGATION
FENCES & GATES
Fence CL Secure @ Future Expansion Area - NOT REQUIRED
Fence @ Laundry Secure
Sliding Auto Gate, Secure
Man Gate, Secure
See building Electrical

Page 11

3,000
300
300
2
2

32,039 sf

0
28
0
1
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Schematic Design Budget Estimate -- Site

TRADE
32 31 00
12 93 00
12 93 00
12 93 00
12 93 00
12 93 00
32 92 00
32 93 00
33 10 00
33 10 00
33 10 00
33 10 00
33 10 00
33 10 00
33 10 00
33 51 00
33 30 00
33 30 00
33 30 00
33 30 00
33 30 00
33 30 00
33 40 00
33 60 00
26 30 00
26 30 00
26 30 00
26 30 00
33 71 00
33 73 00
26 10 00
26 10 00
26 10 00
26 10 00
26 10 00
26 10 00
26 10 00
26 10 00
26 10 00
26 56 00
26 56 00
26 56 00
26 56 00
33 79 00
33 82 00
33 82 00
33 82 00
33 82 00
33 82 00
33 82 00

DESCRIPTION

QTY

UNIT

FENCES & GATES

LF

UNIT

TOTAL

COST

COST - SUB

$0.13

$8,500

$30.00
$40.00

$90,000
$100,000

SF
SF
SF

$2.84
$0.00
$0.00

$190,000
$0
$0

lf
ea
lf
LS

$60.00
$3,200.00
$60.00
$100,000.00

$13,800
$6,400
$5,400
$100,000

LF
LF

$1.88
$0.00

$125,600
$0

90 LF
160 LF
1 LS

$20.00
$70.00
$50,000.00

$1,800
$11,200
$50,000

SANITARY SEWER
STORM SEWER
HYDRONIC AND STEAM ENERGY UTILITIES
EMERGENCY GENERATOR
See building Electrical

LF
LF
LF

$0.94
$0.00
$0.00

$63,000
$0
$0

$0.00

$0

EMERGENCY GENERATOR
UTILITY CO CONDUCTORS
UTILITY CO TRANSFORMERS
MAIN SERVICE EQUIPMENT
Relocate Power Line and Equipment

KW
LF
KVA

$0.00
$0.00
$0.00

$0
$0
$0

$60,000.00

$60,000

$0.90
$0.00

$60,000
$0

$25,000.00

$25,000

$0.37

$25,000

$15,000.00
$0.00
$0.22
$0.00

$15,000
$0
$15,000
$0
$15,000
$0
$15,000
$30,000

SITE FURNISHINGS
Shade structure over sallyport parking area
Canopies

3,000 sf
2,500 sf

SITE FURNISHINGS
TURF
PLANTS & TREES
DOMESTIC & FIRE WATER
Fire Water Line
Fire Hydrants
Domestic Water
Allowance for Misc Fire / Water

230
2
90
1

DOMESTIC & FIRE WATER
NATURAL GAS DISTRIBUTION
SANITARY SEWER
Abandon Sewer Line
Install Sewer Line
Allowance for sewer grinder system

1 ls

MAIN SERVICE EQUIPMENT
DISTRIBUTION EQUIPMENT
SITE ELECTRICAL DISTRIBUTION
Allowance for minimal work

AMPS
SITESF
1 ls

SITE ELECTRICAL DISTRIBUTION
SITE LIGHTING
Allowance for minimal work

102,420 SITESF

SITE LIGHTING
SITE GROUNDING
LOW VOLTAGE DISTRIBUTION
Allowance for minimal work

102,420 SITESF
102,420 SITESF

LOW VOLTAGE DISTRIBUTION
SITE SECURITY SYSTEMS
Allowance for minimal work

102,420 SITESF

$15,000.00
$0.00
$0.22

1 ls

$30,000.00

1 ls
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Title:

TRADE

Schematic Design Budget Estimate -- Site

DESCRIPTION

QTY

33 82 00
33 82 00 SITE SECURITY SYSTEMS
Grand
Total Subtotal subcontractor cost

UNIT

102,420 SITESF

UNIT

TOTAL

COST

COST - SUB

$0.00
$0.45

$0
$30,000

$25.24

$1,687,469

General contractor job overhead
General contractor markup

8.00%
4.00%

$2.02
$1.09

$134,997
$72,899

General contractor bond

2.25%

$0.64

$42,646

12.00%
0.00%

$3.48
$0.00

$232,561
$0

$32.47

$2,170,572

Design Contingency & DB Construction Contingency
Market Factor
Total construction cost
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PRELIMINARY
PLANS

WORKING
DRAWINGS

Side-by-Side to compare the Preliminary Plans to the Working Drawings
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SCOPE CHANGES
The SPWB process has a strong focus on ensuring that the project ultimately constructed is the
same project that was initially authorized. However, at times it becomes apparent during design
or construction that the scope of the project must be changed to successfully complete the
project. Substantial scope changes must be reported to the Legislature and recognized by the
SPWB.
The county shall first notify BSCC of any potential scope changes. These will be reviewed to
determine if they are allowable pursuant to the applicable RFP and BSCC regulations, and
whether BSCC Board action is required. Additionally, all changes to the scope established by
the SPWB require Finance approval and a SPWB agenda item. The approval must be granted
through SPWB before any expenditures can be made to redesign the project or revise the
plans. After Finance approves a scope change and 20 days after the Legislature has been
notified, SPWB "recognizes" the scope change as a board item at the meeting, incorporating the
scope change into the board's official record for the project.
Substantial Scope Change: Finance determines if a proposed change is substantial. A
substantial scope change is based on a review of the facts on a case-by-case basis. The State
Administrative Manual, Section 6863 provides additional discussion of scope changes, see link:
http://www.documents.dgs.ca.gov/sam/SamPrint/new/m423sept13/chap_6000_sam/6863.pdf.
A county is required to report any proposed project change as outlined in the following text to
BSCC FSO Division who will assess whether the change meets the definition of substantial, in
consultation with Finance.
1. Changes to the approved program use, as defined by:
a. Assigned program space for facilities. Changes which would add space for a new
function, increase capacity for a program activity, use space for a function or
activity different than originally intended, or alter the ratios in multi-use space, are
reportable for evaluation as a potential scope change.
In this context, program is defined at the activity level.
2. Changes to the physical characteristics of the real asset as it relates to:
a. Facility size, shape, major structural characteristics, and location.
i. Size generally may be described in either gross square feet or assignable
square feet. For some projects, such as sewer, electrical or HVAC, size
may be a function of capacity.
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ii. Shape is a function of both the footprint and elevation of a structure.
Footprint includes the interior arrangement as well as the facility
perimeter.
iii. Major structural characteristics will vary by project, but may include the
structural system, architectural style, construction materials, and major
mechanical, electrical or utility systems.
iv. Location may be as specific as parcel number, or more generally city,
county or region, depending upon initial definition.
b. Any other expectations or restrictions regarding the physical characteristics of the
real asset.
Changes which meet the reporting requirements, as described in the preceding text, are not
necessarily scope changes requiring SPWB approval unless the BSCC and ultimately Finance
so determines. Reasonable judgment is required; however, because the consequences of
unapproved scope changes can be severe (including project termination), counties should err
on the side of caution.
Generally, the following project changes are not reportable (as potential scope changes):
1. Cost, although the impact of a scope change on a project and related operational costs
must be carefully considered.
2. Changes to correct minor errors and omissions in the construction documents or to
respond to minor unforeseen site conditions (i.e. substitution of fixtures when products
are no longer manufactured, corrections required by code authorities, minor demolition
of materials not foreseen during design, addition of electric services to motors, etc.).
However, when such changes cannot reasonably be categorized as minor, or if they
alter programmatic capability or requirements, the matter must be discussed with BSCC
to assess impact on project scope.
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ACRONYMS
A&E

Architecture and Engineering

BL

Budget Letter

BSCC

Board of State and Community Corrections

CCCI

California Construction Cost Index

CEQA

California Environmental Quality Act

DGS

Department of General Services

DOF

Department of Finance

DVBE

Disabled Veteran Business Enterprises

HVAC

Heating, Ventilation and Air Conditioning

PDCA

Project Delivery and Construction Agreement

PMIB

Pooled Money Investment Board

RFP

Request for Proposal

SPWB

State Public Works Board
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GENERAL DEFINITIONS
"Capital Asset" is defined as a completed tangible physical property that has beneficial use
and occupancy with an "expected useful life of 10 to 15 years" (Government Code Section
16727) or for the life of the bonds.
“Cash (hard) contribution (match)” means the county’s cash contributed to the project by the
applicant for eligible expenditures as identified in the Request for Proposals and as listed in the
Project Delivery and Construction Agreement and the BSCC Construction Agreement.
“Concept Drawings” means, with respect to a design-build project, any drawings or
architectural renderings that may be prepared, in addition to performance criteria, in such detail
as the participating county determines necessary to sufficiently describe the participating
county’s needs.
“Construction” means the building of the BSCC-approved project by the successful
bidder/contractor. Construction generally begins with site preparation/excavation and ends with
the completion of the project and acceptance by the county.
"Construction Bidding" means the county receiving and accepting a bid to complete the
project.
“Construction Documents” means architectural plans and specifications that are 100 percent
complete and generally include: completed specifications, with bid proposal documents;
completed construction drawings; and special interest items (corrections, modifications or
additions made to the documents). This term correlates with the SPWB term; see also –
“working drawings.”
“Construction management” means a specialized, multidisciplinary function provided by a
firm or individual acting as the county’s representative with the responsibility to guide the county
through all phases of delivery of the construction project. Construction management is an
eligible project cost for state financing.
"County Project" means a project that has received a conditional award from the BSCC for
projects that will be financed through the lease-revenue bond construction financing program.
"County Project Proposal” means the proposal form that was submitted to BSCC in response
to the respective RFP released for the lease-revenue bond financing program describing the
county's construction project.
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"Design-Build" means a construction procurement process in which both the design and
construction of a project are procured from a single entity.
"Design-Build Entity" means a partnership, corporation, or other legal entity that is able to
provide, appropriately licensed contracting, architectural, and engineering services as needed.
"Design-Build Phase" means the period following the award of a contract to a design-build
entity in which the design-build entity completes the design and. construction activities
necessary to fully complete the project in compliance with the terms of the contract.
"Design-Build Project" means a capital outlay project using the design-build construction
procurement process.
"Design-Build Solicitation Package" means the performance criteria, any concept drawings
deemed necessary by the county, the form of contract, and all other documents and information
that serve as the basis on which bids or proposals will be solicited from the design-build entities.
"Design Development" means architectural plans and specifications that are 50 percent
complete and generally include: outline specifications (detention hardware, equipment and
furnishings); floor plans (to scale with dimensions, room designation, references, wall types and
ratings); building sections (heights and dimensions); interior elevations; and preliminary
structural, mechanical and electrical drawings. This term correlates with the SPWB term
"Preliminary Plans".
"Due Diligence Memo" is a memo to Finance from DGS after DGS has reviewed all the
documents in the Due Diligence Package and either has found the property with no
impediments to future lease-revenue bond financing, or has identified minor impediments that
can be resolved by the county prior to approval of the ground lease.
"Due Diligence Package" is a documentation package for the real property which includes
preliminary report, appraisal of the proposed project site, records search, unrecorded rights
certification letters, title exceptions map, legal descriptions, and plat map.
“In-kind (soft) contribution (match)” means the county contribution in the form of property
value or management/administrative services contributed to the project by the applicant for
eligible expenditures as identified in the Request for Proposals and as listed in the Project
Delivery and Construction Agreement and the BSCC Construction Agreement.
“Performance criteria” means, with respect to a design-build project, the information that fully
describes the scope of the proposed project and includes, but is not limited to, the size, type,
and design character of the buildings and site, the required form, fit, function, operational
requirements, and quality of design, materials, equipment, and workmanship; and any other
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information deemed necessary to sufficiently describe the participating county’s needs;
including documents prepared pursuant to paragraph (1) of subdivision (d) of Section 20133 of
the Public Contract Code.
"Preliminary Plans" (also known as Design Development) means architectural plans and
specifications that are 50 percent complete and generally include: outline specifications
(detention hardware, equipment and furnishings); floor plans (to scale with dimensions, room
designation, references, wall types and ratings); building sections (heights and dimensions);
interior elevations; and preliminary structural, mechanical and electrical drawings.
"Project Cost Summary" (3-page estimate) is the document that includes all costs for the fully
scoped project (as determined collaboratively with the state) as defined by the project's legal
description. Please note that the costs reflected on the 3-page estimate may differ from the
costs identified in the project proposal submitted to BSCC, the 3-page estimate costs will
correspond to the SPWB defined project scope.
"Schematic Design" means architectural plans and specifications that are 30 percent complete
and generally include: a site plan; floor plan with identification of rooms; exterior elevations and
cross sections; type of construction; and actual gross floor area.
"SPWB Project Scope" means both the description of the county's project proposal that was
approved by the BSCC Board and the more detailed project description approved by the SPWB.
"Working Drawings" (also known as "Construction Documents") means architectural plans and
specifications that are 100 percent complete and generally include: completed specifications,
with bid proposal documents; completed construction documents; and special interest items
(any corrections, modifications or additions made to the documents).
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