
Siskiyou County



Sheriff's Department

JON LOPEY
Sheriff

March 4, 2015

Michael Scott, Field Representative
Board of State and Community Corrections
600 Bercut Drive
Sacramento, CA 95811

RE: Request for time Extension for Project Establishment for AB 900 Grant ID #A20-12

Dear Mr. Scott,

The purpose of this letter is to formally request an extension for the State Public Works Board Project Establishment. Siskiyou County is being conditionally awarded additional funding for a new jail, pursuant to AB 900. This funding is tied to the state budget process and subsequent distribution of the funds by the BSCC board. These funds would fully fund the Siskiyou County award and requires a change in the scope of the project from 150 beds to 180 beds.


With an anticipated distribution of the additional AB900 funds projected to coincide with signing of the new budget is has become apparent that we will need an extension to establish the project with the State Public Works Board.

Siskiyou County is requesting extension that will result in a Project Establishment due date of November 16, 2015.

Both Siskiyou County and Nacht & Lewis are working diligently to submit this project to the State Public Works Board in the most expeditious manner possible. We are hopeful that we will get this project established prior to the requested due date but are asking for the extension in an abundance of caution to ensure that the Project Establishment is completed in the allowed timeline.

Siskiyou County and its partners have been working hard and with due diligence to move forward with this project. Thank you in advance for your consideration of this request.

Sincerely,


Jon E. Lopey, Sheriff - Coroner