
 
FY2016-17 

7/1/16-6/31/17 
  

FY2017-18 
7/1/17-6/31/18 

FY2018-19 
7/1/18-6/31/19 

FY2019-20 
7/1/19-6/31/20 

FY2020-21 
7/1/20-6/31/21 

FY2021-22 
7/1/21-6/31/22 

FY2022-23 
7/1/22-6/31/23 

FY2023-24 
7/1/23-6/31/24 

FY2024-25 
7/1/24-6/31/25 

FY2025-26 
7/1/25-6/31/26 

FY2026-27 
7/1/26-6/31/27 

FY2027-28 
7/1/27-6/31/28 

$103,790,550.00 $TBD $TBD     

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

                    

  

Proposition 47 Actual & Proposed Cohorts - Option 1 

Cohort 1: 6/15/17-8/15/20 (38 months) 

Cohort 2: 8/15/19-5/1/23 (45 months) 

Proposed Cohort 3: 8/15/21-5/1/25 (45 months) 

No-cost extension: 8/16/20-8/15/21 (12 months) 

November 2018 

 

Final Evaluation Report period: 8/15/21-9/30/21 (45 days) 

Staff time for grant development (8 months) 

Final Evaluation Report period: 1/1/25-5/1/25 (4 months) 

Final Evaluation Report period: 1/1/23-5/1/23 (4 months) 

Staff time for grant development (1 year) 



 
FY2016-17 

7/1/16-6/31/17 
  

FY2017-18 
7/1/17-6/31/18 

FY2018-19 
7/1/18-6/31/19 

FY2019-20 
7/1/19-6/31/20 

FY2020-21 
7/1/20-6/31/21 

FY2021-22 
7/1/21-6/31/22 

FY2022-23 
7/1/22-6/31/23 

FY2023-24 
7/1/23-6/31/24 

FY2024-25 
7/1/24-6/31/25 

FY2025-26 
7/1/25-6/31/26 

FY2026-27 
7/1/26-6/31/27 

FY2027-28 
7/1/27-6/31/28 

$103,790,550.00 $TBD $TBD    

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

                    

  

Proposition 47 Actual & Proposed Cohorts - Option 2 

Cohort 1: 6/15/17-8/15/20 (38 months) 

Cohort 2: 8/15/19-5/1/23 (45 months) 

Proposed Cohort 3: 8/15/21-5/1/25 (45 months) 

No-cost extension: 8/16/20-8/15/21 (12 months) 

November 2018 

  

Final Evaluation Report period: 8/15/21-9/30/21 (45 days) 

Staff time for grant development (8 months) 

Final Evaluation Report period: 1/1/25-5/1/25 (4 months) 

Final Evaluation Report period: 1/1/23-5/1/23 (4 months) 

Staff time for grant development (1 year) 



 
FY2016-17 

7/1/16-6/31/17 
  

FY2017-18 
7/1/17-6/31/18 

FY2018-19 
7/1/18-6/31/19 

FY2019-20 
7/1/19-6/31/20 

FY2020-21 
7/1/20-6/31/21 

FY2021-22 
7/1/21-6/31/22 

FY2022-23 
7/1/22-6/31/23 

FY2023-24 
7/1/23-6/31/24 

FY2024-25 
7/1/24-6/31/25 

FY2025-26 
7/1/25-6/31/26 

FY2026-27 
7/1/26-6/31/27 

FY2027-28 
7/1/27-6/31/28 

$103,790,550.00 $TBD $TBD    

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

                    

  

Proposition 47 Actual & Proposed Cohorts - Option 3 

Cohort 1: 6/15/17-8/15/20 (38 months) 

Cohort 2: 8/15/19-5/1/23 (45 months) 

Proposed Cohort 3: 8/15/21-5/1/25 (45 months) 

No-cost extension: 8/16/20-8/15/21 (12 months) 

November 2018 

  

Final Evaluation Report period: 8/15/21-9/30/21 (45 days) 

Staff time for grant development (8 months) 

Final Evaluation Report period: 1/1/25-5/1/25 (4 months) 

Final Evaluation Report period: 1/1/23-5/1/23 (4 months) 

Staff time for grant development (1 year) 


