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	[bookmark: Grantee_Information]SECTION 1: PROJECT INFROMATION

	Grantee:      
	BSCC Grant Award Number:      

	Project Title:      
	Date:      

	Prepared by:      
	Phone:      

	Title:      
	Email:      

	 REPORTING PERIODS


	Choose an item.	

	[bookmark: SECTION_1:_General_Project_Overview]SECTION 2: GENERAL PROJECT OVERVIEW



1. [bookmark: 1.__Expenditure_Status]Expenditure and Funding Status

Please report the status of your grant expenditure as of the end of the reporting quarter.
	a. Adult Reentry Grant Award Amount
	$      

	b. Amount Invoiced-to-Date
	$      

	c. Percent of Award Invoiced to Date (Amount above ÷ Award Amount)
	      %

	d. Percentage of Match Funds to Date
	          %

	e. In relation to the overall grant budget, are state Adult Reentry Grant funds being expended as planned and on schedule?
	☐ Yes      ☐ No



If no to 1e., please explain why, and describe the plan(s) to remedy the expenditure status.
     


2. Construction Progress
a. Construction Activities (Briefly summarize the construction activities that took place during the reporting period, including percentage of project completed and schedules met or not met):
     

b. Change orders (list and explain construction changes during the reporting period):
     

c. Problems (briefly summarize any problems that affected the project during the reporting period and steps taken to solve the problems):
     

d. Request for Assistance (indicate any assistance requested at this time):
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	[bookmark: _Hlk34125944]SECTION 3: Construction Milestone Schedule



1. Key events and timelines	

	Key Events
	Start Dates
	Completion dates
	Are key even timelines on track to be met? If not, please explain. 

	Environmental Reviews
	In progress
	Jan. 1, 2020
	

	Architectural, design, and engineering
	Feb. 1, 2020
	June 1, 2020
	

	Permitting
	June 1, 2020
	December 1, 2020
	

	Bidding process for general contractor
	December, 2020
	Feb 15, 2021
	

	Begin construction phase 1
	Feb. 16, 2021
	Nov. 17, 2021
	

	Begin construction phase 2
	Nov.18, 2021
	Sept 18, 2022
	

	Cleanup, final inspections, final invoicing, and payments to sub-contractors. Certificate of occupancy 
	Sep. 18,2022
	Dec. 19, 2022
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